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Dear Mr. Goldberg: 

The following is a quarterly report for your consideration regarding the City's Consent 
Decree Civil Action referenced above. This information is an update of the individual 
ongoing wastewater projects within the City plus other relevant data, in accordance 
with Section 42 of the Consent Decree. 

Section 42 a- Activities Directed at Compliance with the Consent Decree: 

1. Miscellaneous Sewer Pipe Repair and Replacement 

The City has been performing sewer rehabilitation based on the findings of the 
City Wide Sewer System Evaluation Survey (SSES). In addition, there are 
several private contractors performing sewer rehabilitation throughout the City . 
As a result of this work, many gallons of extraneous flow have been removed 
from the sewer system. During this period, the City replaced crushed pipe and a 
defective manhole, addressing several sources of exfiltration. The attached Table 
1 is a summary of sewer system repairs documented since 1990. This activity is 
required by Sections 35 through 39 of the Consent Decree. 
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2. Sewer System Rehabilitation 

Construction of all phases of sewer system rehabilitation is complete. These 
activities are required by Sections 35 through 39 of the Consent Decree. 

3. Local and State Funding 

The City has completed all upgrades at the Advanced Water Reclamation 
Facility, as well as all phases of sewer system rehabilitation, under the SRF 
funding package totaling $99.725 million, which matches the City authorization 
for borrowing. 

4. I/I Reduction by Whitman and Abington 

Both Whitman and Abington are required to develop an I/ I rehabilitation plan as 
defined in the new NPDES permit for the Brockton WWTF. Both have been 
provided a copy of the Consent Decree and are currently pursuing I/I studies 
and rehabilitation. This activity is required by Section 40 of the Consent Decree. 

5. Private Inflow Reduction Program 

The City has completed the house-to-house inspection program. This activity is 
required by Sections 35 through 39 of the Consent Decree. 

6. Wastewater Treatment Facility Upgrade 

All three Phases of the WWTF Upgrade have been completed. These activities 
are required by Section 23, 24 and 25 of the Consent Decree. 

7. Receiving Water Assessment SEP- Scope of Work 

Sampling for the Comprehensive Receiving Water Assessment SEP is complete, 
and the summary report was previously submitted during the second quarter of 
2011. 

8. Lead Analysis SEP - Completion Report 

The Lead Analysis SEP completion Report has been submitted in accordance 
with Appendix C and Section 15 of the Consent Decree. Additional samples were 
taken during the second quarter of 2011 at DEP' s request, and the summary of 
results was submitted during the third quarter of 2011. 



9. Funding 

The FY12 Sewer Enterprise fund budget was submitted with the third quarterly 
2011 report. This activity is required by Section 41 of the Consent Decree. 

Section 42 b -Plans, Reports, and Deliverables Completed and Submitted during this 
Period: 

1. (None this period) 

Section 42 c- Activities Anticipated During the Next Reporting Period: 

1. The City will submit a quarterly report. 

2. Miscellaneous Sewer Pipe Repair and Replacement by City Personnel 

Additional sewer rehabilitation by City staff based on the findings of the City 
Wide Sewer System Evaluation Survey (SSES) is expected to continue during the 
next reporting period. 

3. Wastewater Treatment Facility Upgrade 

Compliance with the NPDES permit is expected to continue during the next 
reporting period, as required in Section 34 of the Consent Decree. 

4. Supplemental Environmental Projects 

Review and response to minor DEP comments and completion of all SEPs is 
anticipated during the next quarter. 

Section 42 d -Anticipated Non-Compliance During the Next Reporting Period: 

During the next quarter, it is expected based on the fact that Brockton has 
reached completion with all Phases of the upgrades that the treatment facility 
should continue to be without effluent violations (SNC) of its existing NPDES 
permit. 

Section 42 e- Non-Compliance during the Current Reporting Period: 

During the 4th quarter of 2011, the City of Brockton WWTF experienced no 
effluent violations of its NPDES permit. 

October 
NONE 



November 
NONE 

December 
NONE 

Section 14- Status of Supplemental Environmental Projects: 

1. Receiving Water Assessment SEP (Consent Decree Appendix A) 

The City has previously submitted the final scope-of-work and QAPP for the SEP 
in compliance with the requirements of the Consent Decree. Field sampling and 
analysis is complete. The summary report has been completed and submitted to 
DEP. 

2. Regional Wastewater Management Planning SEP (Appendix B) 

In compliance with the requirements of the Consent Decree, the City has 
disbursed the required funds in the amount of $75,000 to the Old Colony 
Planning Council for implementation of the scope-of-work for this SEP. 

3. Lead Analysis SEP (Appendix C) 

The City has completed all testing of all open schools per the approved scope-of
work for the lead sampling SEP. The SEP completion report has been submitted. 
The City has expended approximately $27,000 to date for this SEP (supporting 
cost documentation previously provided.) At DEP's request, the City has 
completed over 30 retests of certain drinking water bubblers and sinks that have 
been repaired. The summary of results has been completed and submitted. 

Section 73- Certification by representative of the City 

I certify under penalty of law that this document and all attachments were prepared 
under my direction or supervision in accordance with a system designed to assure that 
qualified personnel properly gather and evaluate the information submitted. Based on 
my inquiry of the person or persons who manage the system, or those persons directly 
responsible for gathering the information, the information submitted is, to the best of 
my knowledge and belief, true, accurate, and complete. I am aware that there are 
significant penalties for submitting false information, including the possibility of fine 
and imprisonment for knowing violations. 



Closing 

We trust this information meets your expectations regarding the required progress 
report. Please do not hesitate to contact me at 508-580-7135 regarding any questions or 
comments on this information. 

Sincerely, 

?.?/::7'~ 
Michael L. Thoreson 
DPW Commissioner 

cc: Chief, Environmental Enforcement Section CERTIFIED MAIL 7002 2410 ooo18494 6075 

Environmental and Natural Resources Division 

J 

United States Department of Justice 
P.O. Box 7611, Ben Franklin Station 
Washington, D.C. 20044 

Barbara Healy Smith 
Assistant U.S. Attorney 
John Joseph Moakley U.S. Courthouse 
1 Courthouse Way, Suite 9200 
Boston, MA 02210 

Tonia Bandrowicz 
Sr. Enforcement Counsel 
U.S. EPA Region 1 
5 Post Office Square, Suite 100 
(MS OES04-3) 
Boston, MA 02109-3912 

Joy Hilton 
U.S. EPA Region 1 
5 Post Office Square, Suite 100 
(MS OES04-3) 
Boston, MA 02109-3912 
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Joseph Shepherd, MADEP, SER 
Jack Hamm, MADEP, Boston 

J. Condon, Chief Financial Officer 
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Lawrence Rowley, Utilities Superintendent 
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Photo 302A- Prospect Avenue 
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SMH (006-084A) 

Photo 302B- Prospect Avenue 
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Photo 303B- Prospect Avenue 
SMH (006-084A) 



Ta ble 1 
City of Brockton, Massachusetts 

Cons_ent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
ReS JIOnse to Section 42a - Activities Di rected a t Compliance with the Consent Decree 

H istory of Sewer Sys tem Repa ir and Reha bilitation 
Flow In gn llons IJer· dny 

Annual Dates Infiltration Inflow Total Ill 
Quarter Work P_e_!.f9P!1Cd_ Description of Work Removed Removed per quarter 
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October 21,2011 

October 21,2011 

Prospect Avenue, rep laced SMH 006·084A with new concrete block sewer manhole see picture.s JOJA & JOJD 

Prospect Avenue, rep laced 256' of 8' PVC (SMH 006-084A to 006-084) see photos JOlA & JOlD 

September 24, 2011 477 Crescent Street, replaced 11 feel of 8' VC sta 0+45 to 0+56 (054-034 TO 054-034A) see plc tn r., JOlA & 3010 360 
August 30,2011 32 Vine Street, replaced 5 feet of8' VC sta 1+69to 1+74 (037-096 TO 037-093) see pictures JOOA & JOOD 91 
AUJ!IJ'll24, 2011 35 Vine Street. replaced 10 feet of 8' VC sla 1+14to 1+24 (037-096 TO 037-09J}sce pictures l99A & 299D 90 541 gpd 
April 16, 20 II PH9 Pleasant Street, C!PP Liner 70 If of 8' pipe (002-020 to 002-060A) 
April 16, 2011 PH9: Pleasant Street, C!PP Liner 3081fof8' pipe (002-02lto 002-020) 
April 16, 20 II PH9· Pleasant Street, CIPP Liner 180 If of 8' pipe (002-023 to 002·021) 
April 16. 20 II PH9 N. Belcher Street, CLPP Liner 215 If of 8' pipe (014-041to 014-040) 
April 16, 20 II Pll9. N. Belcher Street, CIPP Liner 298 If of 8' pipe (014-042 to 014-041 J 
April 16, 20 II 1'1-19· Cross Strel, CIPP Liner 208 I( of 8' pipe (004-070C to 004-070) 
April 16. 20 II PH9: Cross Stret, CIPP Liner 144 If of 8" pipe (004-070B to 004-070C) 
April 16, 20 II PH9· Cross Stret, CIPP Liner 228 If of 8" pipe (005-147 to 005-146) 
June 19. 20 11 16 Garfield Street, rep laced 10 feel of 8" VC (061·019 TO 061-018 J see pictu re• 298A & 298B 
April 12, 2011 50 Holbrook Avenue, replaced 6 feet of 8' VC sla 0+50 to 0+56 (037-098 TO 037-099) see pictures 297A & 297B 1,015 gpd 
April 6, 20 I I 41 Holbrook Avenue, replaced I 0 feel of 8" VC sla 0+08 to 0+18 (037-098 TO 037·097) see pictu res 2961\. & 296D 720 gpd 
April 4, 2011 _ l2_Holbrook Avenue, replaced 9 feet of 8' VC sta 2+76 to 2+80 (037-097 TO 037-096) see pict ures 295A & l 95D 655 gpd 2,389 gpd 

March 21, 2011 PH9· Grove Street Easement, C!PP Liner 650 If of 8" pipe (057-004A to 057-00 I C) 5,890 gpd 
March21 , 2011 Pl-19· Hancock Ave, CU'P Liner 63 If of 8" pipe (002-022 to 002-021 ) 

March 28, 2011 5 Holbrook Avenue, replaced 7 feel of 6' VC sta 2+00 to 2+06 (037·097 to 037-096) ,.. pict ures 2941\. & 2940 

September 29. 2010 PH9 Pearl Street Easement, T&S 46 prpejoinls (032-0161o 032-074) 
September 28, 2010 PH9 · Mill Steel, T&S 20 21 ' pipe ioints (032·080 lo 032-081) 

October 21.2010 PH9 North Montello. T&S 155 8' pipe joints (038·185to 038·188) 
September 27, 2010 PH9 Pearl Street, CIPP liner 225 If of 21' pipe (032-017 to 032-01 6) 
September 28, 2010 PI-19 Van Cliff Avenue, CIPP liner 376 If of 18' pipe (032-061 to 032-065) 
September 15. 20 I 0 PH9· Ashfield Drive, CII'P liner 195 If of 18" pipe (043·035 lo 043·035B) 
September 17.2010 PH9: Tiffany Drive, CLPP liner 2491fof 15" pipe (032-055to 032·054) 
September 20, 20 I 0 PI-19 Woodard Road, CIPP liner 349 If of 15' pipe (025-001 to 025-003) 
September 29, 20 I 0 PH9· E. Ashland Easement, CIPP Liner 268 If of 15" pipe (042-027 to 042·026) 
September 22, 2010 PH9: No Main St., CIPI' Liner 338 If of 12" pipe (037·092 to 037-089) 
September 21, 20 I 0 PH9. Reservoir Street, CIPP liner 281 If of 12" pipe (002-103 to 002-101 A) 
SeptemberJO, 2010 Pll9 Bishop Street, C!PP liner2611fof 10' pipe(043-001to 043-090) 

October 12,2010 Pl-19. Wilson Street, CIPI' Liner436lfof 10" pipe (025·022to 025·025) 
October 13, 20 I 0 PH9: West Pleasant Street, CIPP Liner 308 If of 10" pipe (001·004 to 00 1·003) 
October 14, 20 I 0 Pl-19· Southworth Street, C!PP liner 264 If of I 0" pipe (033·0 19 to 033·0 18) 
October 26, 2010 PH9: West Elm Street, C!PP liner 367 If of 10' pipe (009-014 to 009-015) 
October 28, 20 I 0 PI-19: Crescent Street, CIPP Liner 301 If of tO" pipe (054-004 to 054-001 C) 
October 28, 2010 PI-19: Crescent Street, C!PP Liner 245 If of 10' pipe (054-00IC lo 054-00IB) 
October 15, 20 I 0 PH9. Cross Street, CIPP Lmer 99 If of 8" pipe (004·070B to 004-070C) 
October 15, 20 I 0 I'H9· River Street, CIPP Liner 91 If of 8' pipe (042-012C to 042-012D) 

November I 6, 2010 PH9. Gerry's Faron, Pleasant Street, replaced 350 If of 21' VC sla 0+00 to 3+50 (008-102 to 008· 1 OJ) 
November 30, 20 I 0 17 North Belcher Avenue, rep laced 8 feel of 8' VC sta 2+12to 2+22 (014 -42 to 0 14+41 ) see pict ures 29JA & 29JB 

October 29, 20 I 0 34 North Belcher Avenue, rep laced 4 feel of 8" VC see pictures Ia 0+51 to 0+55 (014-42 to 0 14+41 ) see pic ttu·es 292A & 292 0 
November I, 20 I 0 3 I North Belcher Avenue, rep laced 14 feet of 8" VC see pictures Ia 1+72 to 1+86 (0 14·42 to 0 14+41 ) •ec picture. 29 JA & 2910 

655 gpd 6,545 gpd 
1,688 gpd 
2,520 gpd 

180 gpd 
1,449 gpd 
2,844 gpd 
7,850 gpd 
1,750 gpd 
1,016 gpd 

2,764 gpd 
5,760 gpd 
3,960 gpd 
2,880 gpd 
2,160 gpd 
1,080 gpd 
I 0,880 gpd 
13.320 gpd 
10,880 gpd 

180 gpd 
0 gpd 

October 25, 2010 4 Norlh Belcher Avenue, rep laced I I fee l of 8" VC sla 1+73 to 1+84> (014,<\1_1Q_()_[.1_+_4Q_} •ee_pkll!l:l'S_29_0A&.190D 73,161 gpd 
July I, 20 I 0 1'1-19 Southfield Drive, CIPP Liner 282 If of 8" pipe (065-065-065-064) 1,440 Sl>d 
July 7, 2010 PH9: Raymond Road, CIPP Liner 227 If of 8" pipe (004-058A-004-058B) 638 gpd 
July 8, 2010 1'1-19: Coventry Circle, CIPP Liner 2251fof8" pipe·(004-038-004·039) 5,040 gpd 
July 9, 20 10 PH9: Colonel Bell Drive, CIPP Liner 75 If of 8" pipe (004-026-004-027) 180 gpd 
July 9, 2010 PH9: Colonel Bell Drive. CII'P Liner 304 If of 8' pipe (004-037-004-038) 4.320 gpd 

July 12, 20 I 0 PH9: Healy Terrace, CIPP Liner 345 If of 8" pipe (002-071 -002-066) 5,760 gpd 

Exli ltration 

Source 

X 

X 

X 

X 

X 



Ta~le 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-c\•-1 1334-NMG 
Response to Section 42a - Activities Directed nt Compliance with the Consent Decree 

Histo ry of Sewer Sys tem ReJiair and Reha~illt a tio n 

Flow In gn ll o n~ per dny 
Annual Dates Infi ltration lnnow Tutnii/J 
Quarter Work Performed Description of Work Removed Removed per quarter 

July 12.2010 PH9: Livingston Road, CIPP Liner 123 If of B" pipe (038- 189-038-188) 180 gpd 
July 13,2010 PH9: Fitr.patrick Avenue. CIPP Liner 197 If of B" pipe (005-l02A-005- 102) 720 gpd 

13-Jul-010 PH9: Fitzpatrick Circle, CIPP Liner 125 If of 8" pipe (005-099-005-099A) 1,800 gpd 
July 14,2010 PH9· Battles Street Ext, Cll'P Liner 220 If of 8' pipe (004-096B-004·096P) 3,600 gpd 
July 14.2010 PH9 Battles Street Ext., C!PP Liner 200 If of 8' pipe (004-096P-004·096A) 638 gpd 
July 16.2010 PH9· Powder Circle, CIPP Liner 165 If of 8' pipe (009-062-009-06 1) 720 gpd 
July 16,20 10 PH9: Candy Lane, CIPP Liner 32 If of 8' pipe (009-04JA-009·041) 1,800 gpd 
July JQ, 2010 PH9· ClllfendonStreet, Cll'P Liner 156 lfof8' pipe(OJI-026-0JI-027) 45 gpd 
July 19,2010 PH9 Darby Road, CIPP Liner 25 I If of 8' pipe (065-03 1-065-032) 1,080 gpd 
July 20, 20 I 0 PH9 Hill Street. CIPP Liner 246 If of 8" pipe(054-044-054-04J) 1.440 gpd 
July 20,2010 l'H9 Jacob Street, CIPP Liner 296 If of B" pipe (054-041-054-041 A) 3,600 gpd 
July 21,2010 PH9 Almon Avenue, Cll'P Liner 2821fof8" pipe (032-070-032-071) 4,964 gpd 
July 2 1,2010 PH9· Globe Road, Cll'P Liner lOB lfof8' pipe (001-084-001-085) 360 gpd 
July 22, 2010 Pl-19. Brentwood Avenue, CIPP Liner 283 If of 8" pipe (060-033 -060-03 4) 2.880 gpd 
July 26,2010 PH9: Mass Avenue, Cll'P Liner 298 If of B".pipe (043 ·0 17-043-0 18) 4,680 gpd 
Ju ly 27,2010 PH9. Pine Street. CII'P Liner 154 If of 8' pipe (058-046-058·052A) 855 gpd 
July 27, 2010 PH9 Crescent Street, ClPP Liner 84 If of 8" pipe (054-040-058-043) 5,400 gpd 

August), 2010 PH9: West Elm St Ext, C!PP Liner 62 If of 8' pipe (011-01 1 A-011-ll B) 2,880 gpd 
August J, 2010 PH9 fulton Street, CIPP Liner 176 If of8' pipe (023-010-023-011) 720 gpd 
August4, 2010 PH9· Portland Street, CIPP Liner 291 If of 8" pipe (059-038·059·03 7A) 1,820 gpd 
August 9, 2010 PH9· Copeland Street, CIPP Liner l 06 If of B" pipe (OJJ-008-0JJ-008A) 5,940 gpd 
August 9, 20 I 0 PH9 Copeland Street, Cll'P Lmer 245lfof8' pipe (OJJ.Q08A-OJJ -006) 12,240 gpd 
August9, 2010 PIJ9· Melanie Lane, Cll'P Liner 152 If of 8' pipe (011-0lJA-0 ll-014) 656 gpd 

August l 0, 20 I 0 PH9. Eaton Street, CIPP Liner 166 If of 8' pipe (005·150K·005·150H) 360 gpd 
August l 0, 20 I 0 PH9: Florence Street. C!PP Liner 232 If of 8' pipe (021 -008-021 -006) 360 gpd 
August 11 ,2010 PH9: Southworth Street, CIPP Liner 289 If of 8' pipe (033-020-0JJ-019) 5, 760 gpd 
August 16,20 10 PH9 Country Club Dr, CIPI' Liner 259 If of 8' pipe (033·0 ll-OJJ-01 0) 4,275 gpd 
August 16.2010 PH9· Country Club Lane, CII'P Liner 321 If of 8" pipe (OJJ-015-0JJ-OIJ) 360 gpd 
August 17, 20 l 0 PH9: Country Club Drive. CIPP Liner 260 If of 8" pipe (OJJ -0 13 -033·0 12) 6, 120gpd 
August 17, 20 I 0 I'H9. Southworth Street, ClPP Liner 267lfof8" pipe (OJJ-021 -0JJ-020) 1.800 gpd 
August 18 . 2010 PH9 MarRery Road, CIPP Liner 232 If of 8" pipe (009-024-009-023) 530 gpd 
August 18,2010 PH9· Westgate Drive, CIPP Liner 94 If of 8" pipe (007-l27H-007- l270) 1,449 gpd 
August 19,2010 PH9 Florence Street, CIPP Liner 285 If of 8' pipe (021·007·021·006A) 1,440 gpd 
Augustl9, 2010 PH9: florence Street, C!PP Liner 286 If of 8' pipe (02l-006A-021·006) 1,440 gpd 
August 23, 20 I 0 I'H9. Trafalgar Street, CIPP Liner 8 t If of 8" pipe (005-136-005-l JJ) 1,490 gpd 

~ August 23. 20 l 0 PH9· Trafalgar Street, Cll'P Liner 62 If of 8" pipe (005·1 33·005-l32A) 

"' August 23,2010 Pl-19: Trafa l ~!lf Street, CIPP Liner 97 If of 8' pipe (005-l J2A-005-l32B) 
"' " August2J, 2010 PJ-19 TrafaiRar Street, Cfi'P Liner 153 If of 8' pipe (005·1 326·005·1 32C) t August 23, 20 I 0 PI-19: Oakland St. Ease .. CJPP Liner 215 If o( 8' pipe (060-072L-060-074) 180 gpd ~ . August 24,2010 PH9 Fitzpatrick Avenue. CIPP Liner 210 If of 8' pipe (005-102-005-145) 2,525 gpd 01 
-e August 25.2010 PH9 Fairway Condo, CIPP Liner 144 If of 8' pipe (004-096E-004-096D) 180 gpd .., 

August 25, 20 I 0 PH9. fairway Condo. CIPP Liner 200 If of 8" pipe (004-096D-004-096C) 638 gpd 
August24, 2010 PJ-19· Oakland Street. ClPP liner 82 If of 10' pipe (060-072N-060-072M) 803 gpd 
August 26, 20 l 0 PH9: Country Club Lane, ClPP liner 32 l lfof 10' pipe (OJJ-014-033·013) 6.480 gpd 
Augus t 26, 20 10 PH9: Summer Street, ClP l' liner.2 14 If of l 0" pipe (060-072-060-0728) 3,899 gpd 
August 27, 20 I 0 PH9: Sky view Drive, CIPP liner 69 If of l 0" pipe (034·0 l2·034·0 12C) 4,455 gpd 

Exfi l trstion 

Source 



Table 1 
City or Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a - Activities Directed nt Compliance with the Co nsent Decree 

History of Sewer System Repair and Rehabilitation 
F'luw in gnllon~ per· dny 

Annual Dates lnfiltrntion Inflow Totnl 1/ 1 Exfil trntion 
Quarter Work Performed Description of Work Removed Removed per quruter Source 

August 31, 2010 PH9: Ana wan Street, CIPP liner 143 If of I 0' pipe (043-078-043-078A) 2,880 gpd 
September 9, 20 10 PH9: N Mancester Street. CIPP liner 112lf of 18" pipe (042-004B-042-003B) 
September 9, 2010 PH9: N. Mancester Street, CIPP liner 450 If of 18' pipe (042-00JB-042-00ID) 5,488 gpd 

August II , 2010 PH9 Locust Street, T&S 122 6' pipe joints (036-130 - 036-128) 2,278 gpd 
August 12,20 10 PH9. River Street Easement, T&S 58 6' pipe roints (042-012B- 042-012A) 90 gpd 

July 8, 2010 PH9 . Rangeley Avenue, T&S 29 8' pipe joints (001-017- 001-008) 360 gpd 
July 8, 2010 PH9· Oak Slreet, T&S 7 8' pipe joints (OJ7-IJ6A- 037-136) 180 gpd 
July 8, 2010 PI-19· Darby Road, T&S 13 8' p1pe joints (065-034- 065-033) 180 gpd 
July 9, 20 10 PH9 East Street, T&S 26 8' pipe joints (060-072x. 060-072Y) 180 gpd 

August 17, 20 I 0 PHS· Crescent Street, CIPP Liner 139 If of 8' pipe (054-029- 054-034) 638 gpd 
August 17, 2010 PHS· Summer Street, CIPP Liner 197 If of 8' pipe (060-058-060-059) 1,440 gpd 

July 29, 2010 PHS . Shaw's Plaza, C!PP Liner 154.4 If of 24" pipe (028-009-028-010) 
July 29, 2010 I'HB: Shaw's Plaza,Cil'l' Liner 143.3 If of 24" pipe (028-01 0-028-017A) 
July 29, 20 10 PHS . Shaw's Plaza,CIPP Liner 243 I If of24' pipe (028-017A-028-017) 
July I, 2010 PHS: Brown Street, T&S 65 8" pipe joints (001-077-001-076) 
July 6, 2010 PHS Ray Avenue, T&S 47 8' pipe joints (001-082-001-087) 1,440 gpd 
July 8, 2010 PHS Paquin Way/Richmond, T&S 35 8' pipe joints (OG5-150G-005- 150H) 1,080 gpd 
July 9, 2010 PHS Paquin WayfRjchmond, T&S 56 8" pipe jo1nts (005- 150B-005-150G) 4,320 gpd 

July 12,20 10 PHS : Paquin/Richmond Easmt, T&S 62 8" pipe joints (G05-150B-005-150F) 720 gpd 
July 12,2010 PHS Paquin Way/Richmond, T&S 59 8" pipe joint• (005-150C-005-1500) 
July 13,2010 PHS . Raymond Road, T&S 48 8' pipe joints (004-056-004-056B) 1,980 gpd 
July 19,2010 PHS . Dartmouth Street, T&S 57 8" pipe joint• (009-084-0(}9-083) 
July 19,2010 PHS Pearl Street, T&S 27 8" pipe joints (009-083-009-077) 
July 20,2010 PHS Hancock School E•mnt, T&S 54 8" pipe joint• (009-077-009-076) 833 gpd 
July 20,2010 PHS Rene Road, T&S 74 8" pipe joint• (004-055~004-054) 2,963 gpd 
July 7, 2010 PHS: Clarendon Street, T&S 64 10' pipe joinls (OJ 1-023-03 1-024) 720 gpd 
July 8, 201 0 PHS . Rny Avenue, T&S 17 10' pipe joints (001 -074-001 -075) 1,080 gpd 

July 14,2010 PHS · Shield's Avenue, T&S 25 21" pipe joints (004-078 to 004-078) 8,162 gpd 
July 21,2010 PHS Reservoir Road, T&S 53 10' pipe joints (002-095-002-094) 720 gpd 
July 21, 20 I 0 PHS · Oak Street, T &S 35 10" pipe joints (002-202-002-20 I A) 2,160 gpd 
July 21,2010 l'HB : Oak Street, T&S 27 10' pipe joints (002-201A-002-201) 
July 22.2010 PHS · Battles Farm V. Esmnt, T&S 8 10' pipe joints 037-108-037-107) 
July 22,2010 PHS Batt!., Farm V. Esmnt, T&S 24 10' pipe joints 037-107-037-106) 900 gpd 

September 9, 20 I 0 PHS RT24 /RT27 Cloverleaf, T &S 36 10' pipe joint,> 002-043-002-042) 2,880 gpd 
September 28, 2010 PHS · RT24 /RT27 Cloverleaf, C!PP Liner 450 If of 12" pipe joint• 002-042-002-040) 1,440 gpd 
September 22,2010 HII Studley Avenue, replace •ervice wye STA 1+24.5 (036-0163 to 036-162) ••e photo• l89A & l89D 
September 22, 20 I 0 HI 0 Studley A venue, replace service wye ST A I +50. 2 (036-0 163 to 036-162) see photo• 288A & 288B 
September 15 , 20 I 0 OPP Hl81 Cro55 St., installed sewer manhole STA 0+97 (004-70B to 004-CAP4) see photos 287A & 2870 
September I J, 2010 OPP 13 River Slreel, blStalled U/S Sewer manhole STA 0+93 (042-0 12C lo 042-12NEW) ••• photosl86A & 2868 

August 16, 2010 From HJ Carr lyn Road, replaced 299 linear feet of 8" PVC STA 0+00 to 2+99 (002-060 to 002-059) see photo• 28SA & 28SD ~ 
August I 0, 2010 1-6 Country Club Road, replaced 5 feet of 6" and 7 feet of 8' VC pipe STA - 1+75 to I +82 (033-011 to 033-010) see photos 284A&B 
Augu•t 2, 20 I 0 Fore•! Avenue, replaced 91 linear feet of 8" VC pipe STA 2+4 1 to J+J2 (021 -026 to 02 1-024) •ee photo• 28JA & 28JD 
July 30,2010 OPP H 421'ortland Street, replaced 5linear feet of8" VC pipe STA 1+34 to 1+38 (059-038 TO 059-037A) •ee photo• 282A-D 
July 21,2010 OI'P H 264 Richmond Street, replaced 51inear feet of8 ' VC pipe STA 0+00 TO 0+05 (005- ISOC to 005-1500) see photos281A-B 
July 19, 20 I 0 Jacob Street, replaced 12 linear feet of 8' VC Pipe STA 0+00 to 0+12 (054-029 to 054-034) 

Ju ly 19, 20 I 0 Intersection of Crescent St, replaced 8 linear feet of 8" VC Pipe STA 0+00 lo 0+08 (054-029 to 054-028) see photos 280A-D 
July I 6, 20 I 0 H44 Brentwood Avenue, reploced 4 linear feet of 8' VC pipe STA - I +72 to I +76 (060-033 to 060-032) ••• photo• 279A & 2798 
July 14,2010 H2J to H37 River St, reploced 61ineor feet of6" VC pipe STA 0+04 to 0+10 (042-012A to 042-0128) see photo•278A & 278B 166,052 gpd 



Table 1 
City of Brockton, Mnssachusctls 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Res(Jonse to Section 42a - Activities Directed at Com(Jllance with the Consent Decree 

History of Sewer System Re(Jair and Rehabilitation 
Fluw In gnlluns pe•· 1l11y 

Annual Dates InfiltrAtion Tnnow Total Ill 
Quarter Work l'erformed ~-~cr_iption of Work Removed Removed per quarter 

2005 P5 : Easement ofT of North Quincy, ClPP liner 325 If of 8' VC pipe (045-069 to 045-011) 3,133 gpd 
2005 P5 . Easement ofT of North Quincy, CIPP liner 194 If of 8" VC pipe (045-070 to 045-069) 1,870 gpd 
2005 P5 . Easement ofT of North Quincy, CIPP liner 273 If of 8" VC pipe (045-071 to 045-070) 2,63 I gpd 
2005 P5 . Easement off of NorthQuincy, ClPP liner 197 If of 8" VC pipe (045·072 to 045-071) 1,899 gpd 

June 16,2010 P9· Van Cliff Avenue, rep laced •ervice connection STA 2+55 (032-065 to 032-061) 
June 16. 2010 pq· Vnn Cl iff Avenue, rep laced service connection STA 0+72 (032-065 to 032-061) 
May 18, 2010 1'9· Florence Street, rep loced service connection STA I +33 (021·007 to 021-006A) 
May 17, 20 I 0 P9 Florence Street, reploced service connection STA 0+26 (021-007 to 021·006A) 
Apr 1,2010 P9 WestEimSt , reploced 12lineorfeetof8'VCpipeSTA0+36to0+48(0 11·011 toOII-CAPI) 
Apr. 6, 2010 P9: Coventry Circle, reploced 6 linear feet of 8' VC pipe STA 0+75 to 0+8 1 (004·039 to 004·038 ) 
Apr 6, 2010 P9 Coventry Circle, reploced 8 lineor feet of8' VC pipe STA 2+05 to 2+13 (004-039 to 004·038) 
Apr. 20, 2010 P9: Clifton Avenue, replaced 307 linear feet of 8" VC pipe (024·032A to 024-033) 
Apr. 27,2010 P9· Tupelo Road, replaced 140 linear feet of8' VC pipe (029-035 to 029-035A) 
May 10,2010 P9: Briarcli ff Rood, replaced 304l ineor feet of8" VC pipe (013-08 1 to 013·082) 
June 3, 2010 P9 Ook Ridge Drive (E). replnced 227 lineor feet of 8' VC pipe (004·080 to NEW SMH) 

June 21, 20 I 0 1'9 Pearl Street, replaced 135 linear feet of I 0' VC pipe (032-0 17 to 032-0 17 A) 
June 28,2010 P9 No Wnrren Avenue, replaced 324linear feet of 10' VC pipe ( 037-136C to 037-1368) 
Moy 26, 20 I 0 P9 Onk Ridge Dnve, replaced 169 linear feet of 12' VC pipe (004-080 to 004-079) 
AprilS, 2010 P9 Reservoir Street, replaced 91inear feet of 12' VC pipe STA 0+10 to 0+19 (002·107 to 002- IOSA) 
June 23, 20 I 0 1'9· Portlnnd Street, CIPP Liner 225 If of 8" VC pipe (059-035 to 059-034) 
June 23. 20 I 0 P9. Bernice Avenue, CLPP Liuer I GO If of 8'VC pipe (025-050 to 025-048) 
June 23, 20 I 0 pq . Bernice Avenue, CIPP Liner 275 If of 8' VC pipe (025-048 to 025-045) 
June 24, 20 I 0 P9 Day State Oa•. CIPP Liner 178 If of 12' VC pipe (03 1-002 to 031 -00 I) 
June 24, 2010 P9 Re•ervoir St , CIPP Liner 255 If of 12' VC pipe (002-107 to 002·1 05A) 
June 25, 20 10 l'q No Mnin St., CIP I' Liner 335 If of 12' VC pipe (037·089 to 037-085) 
Apr 23,2010 P9. We•t Street, 9 65 VF of Manhole Lining at Sewt:r Manhole 015-020 
Apr 23,2010 pq Montauk Road, 6.9 VF of Manhole LininR ot Sewer Manhole 007-124 
May 4, 2010 P9 . Westgate Mall , 55 VF of Manhole Lining at Sewer Mnnhole 003·029 
Mny 4, 20 I 0 P9 Westgnte Mnll , 9.6 VF of Manhole Lining nt Sewer Manhole 003·030 
May 4, 2010 P9: Westgate Mall. 10.2 Vf of Manhole Lining at Sewer Manhole 003-03 1 
May 5, 2010 1'9· Moraine Street, I 0.1 VF of Manhole Lining at Sewer Manhole 0 14-016 
May 5, 2010 P9: Colonel Bell Dr., 7.2 VF of Manhole Lining at Sewer Manhole 004·005 
May 5, 20 I 0 P9: Colonel Bell Dr. repaired pipe connections. 6.2 VF of Manhole LininR at Sewer Manhole 004-004 
May 5, 2010 P9· Studley Avenue, 7 VF of Manhole Lining at Sewer Manhole 0)6-162 
May 5, 2010 pq; Haverhill Street, 9 VF of Manhole Li ninR at Sewer Manhole 04 I ·071 
May 6, 2010 P9: Dixon Road, 6 6 VF of Manhole Lining at Sewer Manhole 044-103 
May 6, 2010 P9: Dandy Road. 8.2 VF of Manhole Lining at Sewer Manhole 044-076 
Mny 6, 20 10 P9: No. Cary Street, 7.4 VF of Manhole Lining at Sewer Manhole 004· 11 7 
May 6, 2010 P9: No. Cary Street, 7 4 VP of Manhole LininR at Sewer Manhole 004·117 
Mny 6, 20 I 0 P9. Haverhill St reet, 9.3 VF of Manhole Li ning at Sewer Manhole 041 -073 
May 7, 2010 P9. Court Street. 10.9 VF of Manhole LininR nt Sewer Manhole 042-042 
May 7, 2010 P9· Court Street, 10 2 VF of Manhole Lining at Sewer Manhole 042-039B 
May 7, 20 I 0 pq. Court Street, 10 5 VF of Manhole Lining at Sewer Manhole 042·039C 

May I I, 2010 pq. Court Street, 16.2 VF of Manhole Lining at Sewer Manhole 042·003A 
May II, 20 I 0 1'9 Porker Street, 11.7 VF of Manhole LininR at Sewer Manhole 042-020 
May II, 20 I 0 P9 Perry Street, 8.9 VF of Manhole Li ning at Sewer Manhole 054-035A 
May II, 2010 P9 Perry Avenue, 8. 7 VF of Manhole Linin~ at Sewer Manhole 054-035 
May 13,2010 pq; Perry Avenue, 7.7 VF of Manhole Lining at Sewer Monhole 054-038 
May 13 , 2010 P9· \Vashin,Q.fon Ave, reconstructed channel/shelf & 6 5 VF of Manho le Lining at Sewer Manhole 054-0458 
May 13, 2010 1'9 Draper Avenue, 4 .5 VF of Manhole Lining at Sewer Manhole 054-0)48 
May 13 , 2010 P9· K.ingrna.n Street, 7 9 VF of Manhole Lining at Sewer Manho le 054-030 
May I J, 20 I 0 P9· Henry Street, 8.2 VF of Manhole Lining at Sewer Manhole 054-022 

360 gpd 
360 gpd 
913 gpd 

13,116 gpd 
20,000 gpd 
2 I ,440 gpd 
8,640 gpd 
2,1 60gpd 
360 gpd 

32,560 gpd 

1.701 gpd 
1,400 gpd 

7, 724 gpd 
1,267 gpd 
2,605 gpd 

Ex filtration 

Source 



Annual Date.s 

Table 1 
City of Brockton, M assachusetts 

Consent Dec ree, Civil Action Case No. l :06-cv-11334-NMG 
Response to Section 42a- Actlvilles Di rected nt Compliance with the Consent Decree 

History of Sewer Sys tem Repa ir ami Reha bilitation 
Flnw In gn llons l ltl' dny 

Infi lt ration ln now Total l/1 
Quarter Work Performed Description of Work Removed Remo ved per quarter 

May 13,20 10 P9. Henry Street, 6.2 VF of Manhole Lining at Sewer Manhole 054-023 
May 13,20 10 P9· Henry Street, 6 .3 VF of Manhole LininR at Sewer Manho le 054-024 
May 17, 20 I 0 P9: Leach Avenue, 9.6 VF of Manhole Lining at Sewer Manhole 025-055 
May 17, 20 10 P9· Macy Avenue, 7.8 VF of Manhole Lining nt Sewer Manhole 054-0048 
May 18, 2010 P9· lawson Terrace, 6 3 VF of Manhole Lining at Sewer Manhole 064-0098 
May 18,20 10 P9: Country Club Lane, 14 VF of Manhole Lining at Sewer Manhole 033-012 
May 18,20 10 P9: Menlo Street, repaired pipe connections & IJ VF of Manhole Lining at Sewer Manhole 025-034 
May 18,2010 P9 . Hubbard Avenue, reconstruction manhole channel/shelf & 10 VF of Manhole Lining at Sewer Manhole 033-038 
May 18,2010 P9· Tremont Street, 4 I VF of Manhole Lining at Sewer Manhole 023-017B 
May 18,2010 P9: Tremont Street, 6 VF of Manhole LininR at Sewer Manhole 023-017C 
May 18, 20 I 0 P9 John.'lon Street, repaired pipe connections & 11 7 VF of Manhole Lining at Sewer Manhole 025-026 
May 18,20 10 P9 Wilson Street, repaired pipe connection & 7 6 VF of Manhole Lini ng at Sewer Manhole 025·0308 
May 20, 2010 P9· Lanp.don Street, I 0 VF of Manhole Lini ng at Sewer Manhole 033 ·04 1 
May 20,2010 1'9: Br·eer Circle, 7.5 VF of Manhole Lini ng at Sewer Manhole 028·095 
May 20, 20 I 0 P9 · Anne II a Road, 6.6 VF of Manhole Lining at Sewer Manhole 044-054A 
May 21,2010 1'9 Rosemary Street, reconstructed channel/shelf & 8 VF of Manhole Lining at Sewer Manhole 044-054 
May 25, 2010 P9: Colgate Road, reconstructed channel/shelf & 6 VF of Manhole Lining at Sewer Manhole 044·028 
May 25,2010 P9 Waleco Road, reconstructed channel/shelf & 56 VF of Manhole LininR at Sewer Manhole 044·053 
May 25, 2010 1'9: Rosemary Street, reconstructied channel/shelf & 5 VF of Manhole Lining at Sewer Manhole 044·049 
May 25, 2010 P9 Ros•mary Street, 55 VP of Manhole Lining at Sewer Manhole 044-050 
May 25, 2010 P9· Rosemary Street, reconst channel/shelf, repaired cone & 5.8 YF of Manhole LininR at Sewer Manhole 044-051 
May 25, 2010 P9 Annella Rond . reconstructed chMnellshelf, repaired cone & 7. 1 VF ofMonhole Lining ot Sew-er Mnnhole 044-066 
May 25, 2010 P9· Baldwin Road, 6. 1 VF of Manhole Lining at Sewer Manhole 044-030 
May 25, 2010 P9. Baldwin Road, 6.4 VF of Manhole LininR at Sewer Manhole 044-03 I 
May 26, 2010 P9 K-Mart, 8 VF of Manhole Lining at Sewer Manhole 034·12F 
May 26,2010 P9: K-Mart, repaired pipe connections & 8.7 VF of Manhole Linmg at Sewer Manhole 034-012E 
May 26,2010 1'9· K-Mart , 8 VF of Manhole Lining at Sewer Manhole 034-0120 
May 26, 20 10 1'9: Southland Terrace, 9 2 VF of Manhole Lining at Sewer Manhole 034-017 
May 26, 2010 1'9: Southland Terrace, 3. 7 VF of Manhole Liuing at Sewer Manhole 034-020 
May 27, 20 I 0 P9. Nicholson Road, repaired cone & 8.8 Vf of Manhole Lining at Sewer Manhole 044·044 
Mny 27,2010 P9: Public Storap.e, 12 7 VF ofM!'tnhole Lini ng ot Sewer Manhole 105 -00BA 
Mny 27, 20 t 0 P9: l'ublic Stor•Re, I 0.9 VF of Manho le Lining at Sewer Manhole I 05-005A 
May 27,2010 P9· Kawosaki Deoler, 14.6 VF of Manhole LininR at Sewer Monhole 105-00 7A 
June I, 2010 P9· JJorlland Street. repaired pipe connections & 8.1 VF of Manhole Lining at Sewer Manhole 059-034 
June I, 2010 P9· Thatcher Square, repaired pipe connections & 5.9 VF of Manhole Lining at Sewer Manhole 058·024A 
June I, 2010 P9· Libby Street, reconstructed channel/shelf &11.3 VF of Manhole Lining ot Sewer Mtmhole 049-0768 
June I. 20 I 0 1'9. Libby Street, II 4 VF of Manhole LininR at Sewer Manhole 049-076C 
June I, 2010 P9 Gloucester St, 53 VF of Manhole L111ing at Sewer Manhole 046-026 
June 2, 2010 P9. W. Chestnut St , 5 3 VF of Manhole LininR at Sewer Manhole 030-072 
June 2, 2010 P9 Centre St, 8.4 VF of Manhole Lini ng at Sewer Monhole 049-146 
June 2, 2010 P9: Crescent St. 10 4 VF of Manhole Lming at Sewer Manhole 054-004 
June 2, 2010 P9· Copeland St. 9.2 VF of Manhole Linin~ ot Sewer Manhole 024-054 
June 2, 20 I 0 1'9: Haywood Avenue, 3 I VF of Manhole Linin~ at Sewer Manhole 034-031 
June 2, 20 I 0 P9 : Bates Street, 5.4 VF of Manhole Li ning at Sewer Manhole 046-028 
June 2, 20 I 0 P9 : Lawn Street, reconstructed channel/shelf & 9.8 VF of Manhole Li ninR at Sewer Manhole 054-017 
June 3, 2010 P9 : Ri verview Street, 12.9 VP of Manhole Li ning at Sewer Manhole 057·00 1A 
June 3, 20 I 0 1'9· Ensement, 11 . 1 VF of Manho le Lini ng at Sewer Manhole 057-002A 
JU11e 3, 20 10 P9 · Easement, 12.2 VF of Manhole Linin~ at Sewer Manhole 057·003 8 
June 3, 20 I 0 P9: Malvern Road, 9.2 VF of Manhole Lining at Sewer Manhole 014·019 
June 8, 20 I 0 PQ Ease. (al Massasoit, 7.9 VF of Manhole Lining at Sewer Manhole 059-029A 
June 8, 2010 P9 Lnwson Terrace, 5.4 VF of Manhole Lining at Sewer Manhole 064·009A 
June 8, 2010 P9 Belcher St. Ease, 8 6 VF of Manhole Lining at Sewer Manhole 014-049 

Exfil tration 

Source 



Tnble 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gnllons Jler· dny 

Annual Dates Infiltration lnnow Total 1/J 
~-- Work Performed Descri ption of Work Removed Removed per quarter 

June 8, 2010 P9: River St. Ease, repaired pipe connections & 9.8 VF of Manhole Lining at Sewer Manhole 042·0 12A 
June 9, 2010 1'9. E. Ashland Ease. 13 VF o f Manhole Linmg at Sewer Manhole 040-002 
June 9, 2010 P9· 
June 9, 2010 P9· 

June 10, 2010 P9 
June 10, 2010 P9: 
June 10,20 10 P9· 
June 10, 2010 1'9· 
June 10, 2010 1'9: 
June 10, 2010 P9: 
June 14, 2010 1'9· 
June 14,2010 1'9. 
Ju ne 14,20 10 1'9· 
June 14,2010 1'9. 
June 14, 2010 1'9: 
June 15,2010 1'9: 
June 15,2010 P9: 
June 16, 2010 PQ 

June 16, 2010 P9· 

June 23 , 2010 1'9. 
June 23,2010 1'9· 
June 24,20 10 P9· 
May 18,2010 1'9· 

COMP P9· 
Apr 19,20 10 P9· 
Apr 19, 2010 P9 
Apr 20,2010 1'9. 
Apr . 20, 2010 P9 
Apr 22, 2010 P9 
Apr. 22,2010 pq 

Apr 29,2010 P9: 
Apr 30, 2010 P9: 
May 13,2010 P9 . 
Mny 17, 2010 1'9 
May 17,2010 P9· 
May 17,2010 1'9 
May 17,2010 P9: 
Mny 17,20 10 1'9: 
May 17,2010 P9· 
May 18,20 10 P9 
May25, 2010 1'9 
Mny 25,2010 P9 · 
May 25,2010 1'9 
June I, 20 10 1'9 
June I, 2010 P9· 
June I, 20 10 P9 · 
llHle I, 20 10 P9 · 
ll•ne I, 2010 1'9. 
June 7, 2010 P9· 
May 10,20 10 P9· 
May 10, 2010 PQ: 
Mny 10, 2010 1'9· 

Thatcher St Pump Sta., 19.6 VF of Manho le Lining at Sewer Manhole 059-002 
E Ashland Ease, 15 .7 VF of Manhole Lming at Se~r Manhole 040-001 
Carro ll Ave, reconstructed channe l/shelf & 9.3 VF of Manhole Lining at Sewer Manhole 023·038 
Thatcher St. Pump Sta., 20.6 VF of Manho le Li niuR at Sewer Manhole 059-007 
Portland St., repaired pipe connections & 8.2 VF of Manhole Lining at Sewer Manhole 059·035 
Sunset Avenue, reconstruct channel/shelf & 7.7 VF of Manhole Lining at Sewer Manhole 025·040 
Bernice Ave, reconstructed channel/shelf & 8 VF of Manhole Lining nt Sewer Manhole 025-048 
Woodard Ave, reconstructed channel/shelf & 10 2 VF o f Manhole Lining at Sewer Manhole 025-003 
Albion Street, reconstructed channel/shelf & 8.9 VF of Manhole Lining of Sewer Manhole 038-053 
Elm View Terrace, reconstructed channel/shelf & 7 8 VF of Manhole Lining at Sewer Manhole OJ 5-008 
Oakdale Streel, 6.9 VF of Manhole Lining at Sewer Manhole 006-082 
French Avenue, reconstructed channel/shelf & 8.6 VF of Manhole Lini ng at Sewer Manhole 023-034 
French Avenue, reconstructed channel/shelf & 8 4 VF of Manhole Lining at Sewer Manhole 023 -032 
Ens t West~nte Dr, reconstructed channel/shelf & 8.5 VF of Manhole Lining at Sewer Manhole 007-1270 
Walnut Street, 7.5 Vf of Manhole Lining at Sewer Manhole 041-074 
Montauk Road, I 0.6 Vf of Manhole Lining al Sewer Manhole 007-119 
Morrison Road, reconstructed shelf, repaired p1pe connection, and 4 9 VF of Manhole Lining nt Sewer Manhole 060-0280 
Easement. 9 VF of Manhole Lini ng at Sewer Manhole 042-00 I D 
Easemenl, II 8 VF of Manhole Li ning at Sewer Manhole 040-003A 
Easement, 5.8 VF of Manho le Lining at Sewer Manhole 057~00 I D 
Wi lson St reet, 11.9 VF of Manhole Lin inA at Sewer Manhole 025·03 1 
Gannett Road, 9.2 VF of Manhole Lining at Sewer Manhole 057-004 
West Street, repaired pipe connections at sewer manhole 014-080 
Westgate Drive. repa•red pipe connections at sewer manhole 007-127E 
Wheeler Avenue, repaired pipe connections at sewer manhole 007- 100 
Coventry Ci rcle, repaired pipe connections at sewer manhole 004-024A 
Colonel Bell Drive, repaired pipe connections at sewer manhole 004 ·007 
Trudy Te1 race, retlaired pipe connections at sewer manhole 004-052 
Da,q,mnr Drive, repaired pipe connections ot sewer manhole 004- 1 03 
Portland Street. repaired pipe connections e.t sewer manhole 059-03 I 
Moulton Street, repaired pipe connections at sewer manhole 054-077 
Old Ash Street, repaired p1pe connections at sewer mAnhole 029-008 
Myrtle Street, repaired pipe connect ions at sewer manhole 022-034 
Olen Avenue, repaired pipe connections at sewer manhole 064-021A 
Oakside Avenue, repaired pipe connections at sewer manhole 033-025 
Hubbard Avenue, repaired pipe connections at sewer manhole 034-037 
Glendale Road, repai red pipe connections at sewer manhole 034-036A 
LnnEtdon Road Ease, repaired pipe connections at sewer man hole 064-013 
fieldsto ne Drive, repaired pipe connections at sewer manhole 033-041 B 
Southland Terrace, repaired pipe connections at sewer manhole 034-026 
K-Mrut, repaired p1pe connections at sewer manhole 034·0121, 034- 12K,034 -12C,034- 12l 
Glouster St, repaired pipe connections at sewer manhole 049-079A 
Fnlconer Ave, repaired pipe connections at sewer manho le 027-053 
Baxendale Terr ., repai red pipe; connect ions at sewer manhole 006-082 
Bryant Ave., repa1red pipe connections at sewer manhole 007- 111 
Tilton Ave., repaired pipe connections at sewer manhole 007-112 
Court Street , repaired pipe connections at sewer manhole 053-34 8 
Orchard Avenue, reconstructed channel/shelf at sewer manhole 037- 128 
Wateco Road, reconstructed channel/shelf at sewer manhole 044-053 
Rosemary Street, reconstructed channel/shell at sewer manhole 044-049 

ExJi ltration 

Source 



Table 1 
City of Drocldon, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Sec tion 42a - Activities Directed at Com)Jiiauce witb tbe Consen t Decr·ee 

H istory of Sewer Sys tem Repair- and Rehabilita tion 
Flow In gnllon!l per liRy 

Annual Dates Infiltration lnnow Totall/1 

Quarter Work Performed Description of Work Re111oved Removed per quarter 

::: 
"' "' " t . • Ql ., 
• 
"' 

May 10, 2010 P9 · Colgate Road, reconstructed channel/she lf at sewer manhole 044 -028 
May II, 20 I 0 P9: Bishop Street, reconstructed channel/shelf at sewer manhole 043-086A 
May 1 I, 2010 P9. Montvale Ave, reconstructed channel/shelf at sewer manhole 050-023 
May 11,2010 P9 Kathleen Road, reconstructed channel/shelf at sewer manhole 053-064 
May II, 2010 P9: Dou~las Road, reconstructed channel/shelf at sewer manhole 049-084 
Mny II, 2010 P9 : Sherman Street, reconstructed channellshelfafsewer manhole 053-091 
May 12, 2010 P9 Early Street, reconstructed channel/shelf at sewer manhole 049-182 
May 12, 20 I 0 P9 Tyler Street, reconstructed channel/shelf at sewer manhole 055-03 l R 
May 12,2010 P9· Montauk RoB, reconstructed channel/shelf at sewer mru1hole 007-123 
May 12,2010 P9· Bernice Avenue, reconstructed channel/shelf at sewer manhole 025-050 
May 13 , 20 I 0 P9· french Avenue, reconstructed channel/shelf at sewer manhole 023-032 
May 13, 20 I 0 P9· Center Street, reconstructed chBJ1nel/shelf at sewer manhole 049-047 
May 13 , 2010 P9· French Avenue, reconstructed channel/shelf at sewer manhole 023-034 
May 13, 2010 1'9: French Avenue, reconstructed channel/shelf ot sewer manhole 023-027 
May I 3, 20 I 0 P9 . Jane Terrace, reconst ructed channel/shelf at sewer manhole 033-022 
Ma)' 14, 2010 P9· Newton Avenue, reconstructed channel/she lf at sewer manhole 036- 117 
Mny 14,2010 P9· No Mnntello, reconstructed channell!lhelfat sewer manhole 035-115 
May 14 , 2010 P9· f-lan!IOil Street, reconstructed channel/shelf at sewer nmnhole 047-045 
May 14. 2010 P9 Clifford Avenue, reconstructed channel/shelf at sewer manhole 036-124 
May 14, 2010 P9· Coventry Circle, reconstructed channel/shelf at sewer manhole 043-0398 
May 14,2010 P9· Hubbard Avenue, reconstructed chrumell!helfat sewer manhole 033-038 
May 18,2010 P9· Orchard Avenue, reconstructed channel/shelf at !ewer manhole 037-128 
May 20, 2010 1'9· Hill her~ Ave , reconstructed channel/shelf at sewer manhole 027-0668 
May 21, 2010 P9 WashinAt on Ave , reconstructed chMnell!helf at sewer manhole 054-0458 
May 21,2010 P9 Morrison Road, reconstructed dumnel/shelfat sewer manhole 060-028C 
May 21, 2010 P9: Court Street, reconstructed chrumellshelf at sewer manhole 050-014 
May 21, 2010 P9: Montauk Road, reconstructed chrumellshelf at sewer manhole 007-120 
June 4, 2010 P9: 
June 4, 2010 P9. 
June 4, 20 10 P9: 
June 7, 2010 )JQ · 

June 7, 2010 1'9 
June 7, 2010 P9· 
June 14,2010 P9. 
Apr- Jun2010 P9: 
April21, 2010 P8 
April 28, 20 I 0 P8 
Ap•il28, 2010 P8· 
April29, 2010 P8 
Moy 12,2010 1'8 
May 18,2010 P8: 
May 18,2010 P8 · 
May 19,2010 P8 
May 19,20 10 1'8 
May 19,20 10 P8 . 
May 19,2010 P8· 
May 19,2010 P8 
May 19,20 10 P8: 
May 19,20 10 P8 : 
May 19,20 10 P8 
May 19,2010 P8 · 
May 19,20 10 P8: 

Summer Street, reconstructed channel/shelf at sewer manhole 058-00 I A 
Tlmtcher Street, reconstructed channel/shelf at sewer manhole 058-024 
Addison Street, reconstructed channel/she lf at sewer manhole 035-100 
East Avenue, recons tructed channel/shelf at sewer manhole 060~028F 
No Warren Ave., reconstructed channel/shelf at sewer manhole 039-034A 
Court Street, reconstructed chrumellshelf & repaired pipe ·connections at sewer manhole 053-348 
Pearl Street, reconstructed channel/shelf at sewer manhole 031-017 A 
T OTAL: 168 !ewer mnnholes re hnbllitn led th is q uftr ler 
Virginia Avenue, 6 4 VF of Manhole Lining at Sewer Manhole 060-045 
Keri-Anne Dr. Easement, 4 7 VF of Manhole Lining at Sewer Manhole 065-0988 
Norwood Slreet, 7 I VF of Manhole LininR at Sewer Manhole 060·048 
Burdett Rd. Easement, 5.5 VF of Manhole Lining at Sewer Manhole 065-098 
Norwood Street, 6 9 VF of Mtmhole LininP. at Sewer Manhole 060-041 
Ferris Avenue, 7 3 VP of MBJ1hole Linin~ at Sewer Manhole 060-035 
Brentwood Avenue, 8.5 VF of Manhole Linin~ at Sewer Manhole 060-032 
Dudley Street, 6.3 VF of Manhole Lini nA at Sewer Manhole 057-036 
Dudley Slreet, 5.8 VF of Manhole Lini ng al Sewer Manhole 057-0411\ 
Blueberry Circle, 6.3 VF of Manhole Lining at Sewer Manhole 057-038 
Blueberry Circle, 6.5 VF of Manhole Lini ng at Sewer Manhole 057-038A 
Blueberry Circle, 6 3 VF of Manhole Lining at Sewer Manhole 057-039A 
Norwood Street, 6.5 VF of Manhole Lining at Sewer Manhole 060-04 1 A 
Kenneth Avenue, 6.4 VF of Mru1hole Lining at Sewer Manho le 060-050 
Mary Anne Avenue, 6.5 VF of Manhole Lining at Sewer Manhole 060-054 
Litchfield Terrace, 7.8 VF of Manhole Lining at Sewer Manhole 065-100 
Litchfield Terrace, 7.6 VF of Manhole Lining at Sewer Manhole 065-099 

205,200 gpd 

Exri ltl ation 

Source 



Ta ble 1 
City of Drockton, Massachusetts 

Co nsent Decree, Civil Action Case No. 1:06-cv-1133 4-NMG 
Response to Section 42a -Activiti es Directed at Co mplinnce with the Consent Dec ree 

History of Sewer Sys tem Repair and Rehab ilitation 
Flow In gnllons pe•· •lny 

Annual Dates Infiltration JnOow Total 1/1 

Quarter Work Performed Description of Work R.~moved Removed per quarter 
May 19, 2010 P8 : Litchfield Terrace Easement, 5.3 VF of MRnhole Lining at Sewer Manhole 065-098A 
May 19, 2010 P8 Wachusetls Road, 6.2 VF of Manhole Lining at Sewer Manhole 068-094 
May 24, 2010 P8 · Wyman Street. 8.2 VF of Manhole Li nin~ at Sewer Manhole 041-1 OJ 
May 24, 2010 PB · Wyman Street, 7.5 VF of Manho le Li ning st Sewer Manho le 041-11 J 
May 24, 2010 P8 . Walnut Street, 8. 1 VF of Manhole Lining at Sewer Manhole 041-078 
May 24,2010 P8 : Cricket Street, 6 8 VF of Manhole LininH at Sewer Manhole 004-062A 
May 27, 20 I 0 PS · Riverview Street, 8 1 VF of Manhole Lining at Sewer Manhole 060-002A 
May 27, 2010 1'8 : Summer Street. 9 .2 VF of Manhole Lining at Sewer Manhole 060-056 
May 27,2010 P8 : East Street, 9.3 VF of Manhole Lining at Sewer Manhole 060-0721 
May 27, 20 I 0 PS : East Street, 8.6 VF of Manhole Lining at Sewer Manhole 060-072S 

May 27, 2010 P8 : East Street, 6.5 VF of Manhole Lining at Sewer Manhole 065-0 14A 
May 27,2010 P8 : Sinclnir Street, 8. t VF of Manhole Lining at Sewer Manhole 065-037A 
May 27, 20 I 0 P8 : Carl Avenue, I 0 2 VF of Manhole Lining at Sewer Manhole 065-006 
May 27,2010 PB : East Street Easement, 8.3 VF of Manhole Lining at Sewer Manhole 008-ABC 
May 27,2010 PS · Burdett Road, 6 .9 VF o f Manhole Lining at Sewer Manhole 065-096 
May 27, 2010 1'8 : Summer Street, 8.7 VF of Manhole Lining at Sewer Manhole 063-022 
May 27, 2010 P8 : Fitzgerald Avenue, 5.5 VF of Manhole Lining at Sewer Manhole 005-104 
May 27, 20 I 0 1'8 : Fitzgerold Circle, 5 VF of Manhole Lining at Sewer Manhole 005-099A 
June t, 2010 P8 . Wallace Avenue. 5. 7 VF of Manhole Lining ot Sewer Manhole 063-041 
June 10, 2010 PS · Darren Dri ve, 7.8 VF of Manhole Lining ot Sewer Manhole 001-047 
June 10, 20l0 P8 : Leah Dri ve, 6 .2 VF of Manhole Lining at Sewer ManholeOOI-052 

June 10, 2010 P8 : Leah Dri ve, 6.3 VF of Manhole Lining at Sewer Manho le 001-051 
June I 0, 2010 PS; Westhaven Drive, 6 .8 VF o f Manhole Uninp, at Sewer Manhole 001 -050 

June 10, 2010 P8 . Darren Drive, 6 .3 VF of Manhole Lining at Sewer Manhole 001-0145 
June 10, 20 I 0 PS · Cumberland Drive, 6. 7 VF of Manhole Lining at Sewer Manhole 001-043 

June 10,2010 P8 · Calumet Dri,•e, 7.3 VF o f Manho le Lining at Sewer M1:mhole 001-035 
June 10,2010 P8 . Calumet Drive, 7. 1 VF of Manhole Lining at Sewer Manhole OOI-035A 
June 10, 2010 P8 : Wellfleet Drive, 6.2 VF of Manhole Lining at Sewer Manhole 001-036 
June 14, 2010 PS . Westhaven Drive, 7.2 VF of Manhole Li;1ing at Sewer Manhole 001-049 

June 14,20 10 P8 : Globe Road, 8.5 VF of Manhole Lining at Sewer Manhole 001-083 
June 14, 2010 1'8 : Globe Road, 6. 1 VF of Manhole Lining at Sewer Manhole 001 -086 
June 14, 2010 P8 : Hancock Avenue, 7. 7 VF of Manhole Lining at Sewer Manhole 009-086 
June 14,201 0 P8 Hancock Avenue, 7 VF of Manhole Lining at Sewer Manhole 002-026 

June 14, 20 I 0 P8 : Irving Avenue, 5 .8 Vf of Manhole Lininp; at Sewer Manhole 002-025 
June 14, 2010 P8 Cashman Place, 7.9 VF o fMaltho le Lining at Sewer Manhole 002-049 

June 14, 20 I 0 P8 : Dartmouth Street, 8.4 VP of Manhole Lining at Sewer Manhole 009-084 
June t5, 2010 P8 · Messina Drive. 7.5 VF of Manhole Linin~ at Sewer Manhole 001-0338 
June I 6, 2010 P8 : Candy Lane, 8 9 VF of Manhole Lining at Sewer Manhole 009-021 
June 16, 2010 P8 : Candy Lane, 6.4 VF of Manhole Lining at Sewer Manhole 009-033 
June t6 , 2010 P8 : Candy Lane, 6 9 VF of Manhole Lining at Sewer Manhole 009-034 
June 16,2010 P8 : Candy Lane, 6.8 VF of Manho le Linin~ at Sewer Manhole 009-035 
June t6, 2010 P8 : Candy Lane, 7. 1 VF of Manhole Lining at Sewer Manhole 009-038A 
June 23,2010 PS · Reservoir Street, 8.3 VF of Manhole Linin~ at Sewer Manhole 002-090 
June 2J, 20 I 0 P8 : Reservo ir Street, 8.5 VF of Manhole Lining at Sewer Manhole 002-0900 
June 23,2010 P8 Reservoir Street, 7.2 VF of Manhole Lining at Sewer Manhole 002-104B 
June 23, 20 I 0 P8. Reservo ir Street, 6 .8 VF of Manho le Lining at Sewer Manhole 002-1 04C 
June 23,2010 P8 : Pines Apartments, 6.1 VF of Manhole Lining at Sewer Manhole 002-2058 
June 23, 2010 PS: Irma Road, 6 VF of MEmhole Lining at Sewer Manhole 001-092 

June 23,20 10 P8: TifT Any Drive, 8.4 VF of Manhole Linin~ nt Sewer Manhole 032-056 
June 23 , 2010 P8; Tiffe.ny Drive, 7.5 YF of Manhole Lining at Sewer Manhole 032-055 
June 23, 20 I 0 P8 : 1-lntchfield Drive, 4 .5 VF of Manhole Lining at Sewer Manhole 032-0558 
June 23, 2010 P8 ; Van Cliff A.vem1e, 5 .6 VF of Manhole Lining at Sewer Manhole 032-053 

Exfiltration 

Source 



Table 1 
City of Brockton, Massachusetts 

Consei1t Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a- Activities Directed at ComJJlinnce with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
li'low In gnllon!t pe•· Llny 

Annual Dates [nfiltration Jnnow Total Ill Exfiltra ti on 

Quarter Work Performed Description of Work Removed Removed per quarter Source 
June 23,20 10 PS : Tiffany Drive, 8.9 VF of Manhole Lining at Sewer Manhole 032-052 
June 23,2010 PS · Van Cliff Avenue, 7.2 VF of Manhole Lining at Sewer Manhole 032-061 
June 2J, 2010 P8 : Glad wood Street, 7.J VF of Manhole Linin~ at Sewer Manhole OJ2-07J 
June 23 , 20 10 1'8. 
June 2J, 20 10 P8: 
June 2J , 20 10 PS· 
June 2J, 2010 P8: 
June 23 , 20 10 P8 · 
June 2J, 2010 P8 . 
June 2J , 20 10 P8: 
June 2J, 20 10 P8: 
June 2J , 20 10 P8. 
June 23 , 20 I 0 PB· 
June2) , 2010 P8 
June 2J, 2010 P8 . 
June 2J, 2010 P8 . 
June 2J, 20 I 0 P8 : 
June2J, 2010 P8: 
June24, 2010 P8 : 
June 24, 20 I 0 P8 · 
June 28, 2010 P8 : 
June 29, 20 t 0 P8 · 
June 29, 2010 P8 : 
June 29, 20 I 0 P8: 
June 29, 20 I 0 P8: 
June 29, 2010 P8 · 
June JO, 2010 1'8: 
June 30, 20 I 0 P8 : 
J11ne JO, 20 I 0 P8 · 
June JO, 20 t 0 P8 

April 20 t0-Jun20 10 P8: 
Aprii2010-Jun 2010 P8 : 
Aprii2010-Jun 2010 P8 : 

June JO, 2010 P8 : 
June 30, 20 I 0 P8 
June 29, 20 I 0 1'8 : 
June 24, 20 I 0 P8 : 
June 24, 20 I 0 P8 
June 22, 20 I 0 P8 : 
June JO, 2010 P8 : 
June 15,2010 P8 : 
June 16, 2010 P8 . 
June 16, 2010 P8 . 
June 22, 2010 P8 : 
JuneJ, 2010 P8 : 
June 15,2010 P8 : 
June 2, 2010 P8. 
June 2, 2010 P8 · 
June 2, 2010 1'8 : 
June 8, 2010 P8 : 

llme 17, 2010 P8: 
June 9, 2010 1'8· 

Yolanda Drive, 5 7 VF of Manhole Lining at Sewer MaHhole 032-066A 
Yolanda Drive, 5.8 VF of Manhole Lining at Sewer Manhole 032-066 
Conant Drive, 5.4 VF of Manhole Linin~ at Sewer Manhole 032-062 
Mi ll Street, 5.8 VF of Mru1hole Lining at Sewer Manhole 030·057 

Brewster Road, 5 VF of Manhole Lining at Sewer Manhole 028-036 
Dawes Road, 5.5 VF of Manhole Lining at Sewer Manhole OJ 1-0JJ 
Dawes Road, 6.3 VF of Manhole Linin~ at Sewer Manhole OJ J-OJ6 
Pond view Circle, 7.4 VF of Manhole Linin~ at Sewer Manhole 03 t -078 
Breamoor Road, 10.9 VF of Manhole Lining at Sewer Manhole 012·065 

Elm Street, 7.1 VF of Manhole Lining at Sewer Manhole 011-0 It A 
Elm Street, 6.7 VF of Manhole Lining at Sewer Manhole 011-011 B 
Margery Road, 6. 7 VF of Manhole Lining at Sewer Manhole 009·042 

Santee Road, 4.9 VF of Manhole Lining at Sewer Manhole 009·039 
Powder Road, 6. 7 VF of Manhole Lining nt Sewer Mnnhole 009·060 
Cross Avenue, 6 VF of Manhole Lininp, at Sewer Manhole 005- 127 
Eaton Street, 4 9 VF of Manhole Lining at Sewer Manhole 005-150K 
Brian Drive, 10.2 VF of Manho le Lining at Sewer Manhole 03 1·049 

Baystate Gas Access Road, 8.5 VF of Manhole Lining at Sewer Manhole OJ 1-002 
Sru1tee Road Easement, 5 VF of Manhole Lining at Sewer Manhole 009·056 
Calvin Street Easement, 6.2 VF of Manhole Lining at Sewer Manhole 031-018 
Calvin Street Easement. 5.9 VF of Manhole Lining at Sewer Manhole 031-020 
Calvin Street Easement, 6.4 VF of Manhole Lining at Sewer Manhole 031 -021 

Cass Road, 7.6 VF of Manhole Lining at Sewer Manhole 009-022 
Dawes Rd/Calvin Easement, 4. 7 VF of Manhole Lini ng at Sewer Manhole 031 -030 
Pond view Cir Easement, 6.3 VF of Manhole Lining at Sewer Manho le 031·084 

Un1on Street, 11 .9 VF of Manhole Lining at Sewer Manhole 056-025 
Belmont Street Easement, 7. 1 VF of Manhole Lining at Sewer Manhole 032-075 
Rehabilitation of 4 sewer manhole channels nnd shelves 
Rehabilitation of 4 sewer manhole pipe connections 
MANHOLE REHABfLITA TION 
Sumner St,T&S 228lfof 15" VC pipe (001-060 to 001-059) 
Sumner St.,T &S 296 If of t 5" RC pipe (00 t -06 t to 00 1· 060) 
Sumner St.,T&S JO I If of 15" RC pipe (001 -062 to 001 -061) 
Stunner St.,T &S 252 If of 15" RC pipe (001-072 to 001-07 t) 
West Elm Ext.,T&S 229lfof 10" VC pipe (009-016 to 009-015) 
West Elm Ext.,T&S J 14 If of 10' VC pipe (009-017 to 009-016) 
Tiffany Dr,T&S 24J If oft 5" VC pipe (OJ2-054 to OJ2-052) 
Riverview St.,T&S 240 If of 8" VC pipe (060-016 to 060-0 t 6A) 
Oakland St.,T&S 248 tf of 10" VC pipe (060-072L to 060-072K) 
Oakland St .,T&S 267 If of 10" VC oipe (060-0720 to 060-072N) 
Corl Ave.,T &S JO I If of I 0" VC pipe (064-005 to 065-004) 
East St. ,T&S J51 If of 8" VC pipe (065-005A to 065-006A) 
Carl Ave ,T &S 298 If of 8" VC pipe (065-008 to 065-007) 
East St.,T&S 102 If of8" VC pipe (065-007A to 065-008B) 
Drivewoy,T&S 177 If of8" VC pipe (065-008A to 065-008C) 
Eost St ,T&S 152 If of 8" VC pipe (065-008B to 065-008A) 
Corl Avenue,T&S 296 If of 8" VC pipe (065-009 to 065-008) 
Foothi ll Rd.,T&S t 45 lf of8" VCpioe(065-016A to065-017A) 
Ploin St,T &S 26J If of 8" VC pipe (065 -021 to 065-002) 

110,800 gpd 
J ,066 gpd 
2,961 gpd 
2,J 77 gpd 
1,980 gpd 
1,800 gpd 
2,880 gpd 
J ,060 gpd 
I ,695 gpd 
2,485 g~d 
4,464 gpd 
t ,449 gpd 
4,t40gpd 
5,040 gpd 
1,440 gpd 
1.440 gpd 
1,800 gpd 
2,68J gpd 
6J8 gpd 
645 gpd 



Annual Dates 

Table 1 
City ofUrocld0\1, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a- Activities Directed at Compliance with the Consent Dce1·ee 

History of Sewer System Repair and Rehabilitation 
Flow In gn llons Jter· dn y 

Infiltration lnOow Total Ill 
Quarter Work Performed Description of Work Removed Removed per qunrter 

June 9, 2010 P8 · Schultz Rd,T &S 296 If of 10" VC pipe (065-028 to 065-021) 6,649 gpd 
June 7, 2010 P8 . Sinclair Rd.,T&S 3 II If of 8" VC pipe (065-037 to 065-036) 720 gpd 
June 7, 2010 1'8 . Tuns Cir.,T &S 250 If of 8" VC pipe (065-045 to 065-044) 638 gpd 
June 7, 2010 1'8 lthica Rd ,T &S 310 If of 8" VC pipe (065-047 to 065-046) 630 gpd 
June 4, 20 10 P8. lthica Rd .T&S 1881fof8" VC pipe(065-048 to 065-047) 1,041 gpd 
June4,2010 PB . lthica Rd .. T&S 299 If of 8" VC pipe (065-048 to 065-049) I ,815 gpd 
June 4, 2010 PB : flint Rd ,T&S 118 If of 8" VC pipe (065-048 to 065-048A) 836 gpd 
llone1,2010 P8: Southfield Dr ,T&S 247 If of 8" VC pioe (065-065 to 065-066) 1.880 gpd 
June B. 20 10 PB · Paulin Ave ,T&S 318 If of 8' VC pipe (065-069 to 065-068) 1,016gpd 
June 14,2010 PB Dondi Rd ,T&S 257 If of 8" VC pope (065-083 to 065-081) I ,080 gpd 
June 14, 2010 P8 · Burdett SI.,T&S 298 If of 8" VC pipe (065-092 to 065-077) 1,852 gpd 
June I, 2010 PB Mesa Rd ,T&S 306 If of 8" VC pipe (065-093 to 065-092) 2,051 gpd 
June 14,2010 PB · Burdett St.,T&S 195 If of 10" VC pipe (065-095 to 065-092) I ,440 gpd 
June 17,2010 1'8 . Sumner St. CIPP Li ner 302 If of 15" VC pipe (00 1-059 to 00 1-058) 1,930 gpcl 
June 16, 20 t0 1'8 · Sumner St, CIPP Liner 256 If of 15" VC pipe (001 -06J to 00 1-062) J.615 gpd 
May tB , 2010 1'8: Leah Dr., CIPP Liner 245 If of 8" VC pipe (00 1-065 to 001 -064) I ,080 gpd 
May 19, 20 10 PB. Leah Dr, C!P P Liner 294 If of 8" VC pipe (00 1-066 to 00 1-065) 2,160 gpd 
May 18,2010 PB: Leah Dr, CIPP Liner 294 If of 8" VC pope (00 1-067 to 001 -065 J60 gpd 
June 14,2010 PB · Sumner St, C!PP Liner J05 If of 15" VC pipe (001-070 to 00 1-064) 1,940 gpd 
June 15 , 20 10 PB Sumner St, CIPP Liner 251 If of 15" VC pipe (001 -071 to OOt -070) J,615 gpd 
June 16, 20 10 PB : Sumner St ., CLPP Liner 289 If of 15" VC pipe (001 -073 to 00 1-072) I ,627 gpd 
June 21,2010 PB: Brown St ., CIPI' Liner 120 If of 8" VC pipe (001-076 to 001-075) 180 gpd 
May IJ, 2010 PB : Brown St, CLPP Liner 2J6 If of 8" VC pipe (00 1-077 to OOI-077A) 1,080 gpd 
May 13, 2010 PB . Ray Ave , CIPP Liner 188 If of 8" VC pipe (00 1-081 to 001 -081) 1,080 gpd 
May 17,2010 PB : Globe Road, CIPP Liner 2J4 If of 8" VC pipe (001-082 to 001 -0BJ) 720 gpd 
May 18, 2010 PB · Healey Terr. CIPP Liner 168 If of 8" VC pipe (002-072 to 002-071) 1, 125 gpd 
May 17,2010 P8 Healey Terr. CIPP Liner 1951fof 10" VC pipe (002-07J to 002-074) 720 gpd 
June 7, 2010 P8 . Oak St., CIPP Liner 251 If of 10" VC pipe (002-096 to 002-095) I ,449 gpd 
June 7, 2010 P8 Oak St , CfPI' Liner 195 If of 10' VC pipe (002-0978 to 002-097) 6,722 gpd 
June 7, 2010 P8 . Oak St., CII'P Liner 169 If of 10" VC pipe (002-097 to 002-096) I ,080 gpd 
June 22, 20 I 0 1'8 . Oak St .. CIPP Liner 29J If of 10" VC pipe (002-20 1 to 002-200) 2, 160 gpd 

September 7, 1900 P8 Oak St., CIPP Liner 24J If of I 0" VC pipe (002-20J to 002-204) 13,500 gpd 
May 24, 2010 1'8 : Cricket St., CIPP Liner 171 If of 10" VC pipe (004-05J lo 004-05JA) 2,880 gpd 
May 19, 2010 1'8 · Rene Rd, CIPP Liner 240 If of 8" VC pipe (004-056 to 004-055) I ,800 gpd 
May 20,2010 1'8 : Raymond Rd . C!PP Liner 212 If of 8" VC pipe (004-056A to 004-056) 90 gpd 
May 20, 2010 P8 . Cricket! St , C!PP Liner 211 If of tO" VC pipe (004-057 to 004 -57A) 2, 115gpd 
May 19,20 10 P8: Raymond Rd., CIPP Liner 77 If of 8" VC pipe (004-058B to 004-057) 1,080 gpd 
June I, 20 10 1'8: Earle St . CIPP Liner 225 If of 8" VC pipe (005- t J5 to 005- 1 JJ) 
May 24, 20 10 P8: Clarendon Ave., CIPP Liner 145 If of I 0" VC pipe (OJ I-02J to OJ 1-022) 2,880 gpd 
May 24 , 20 t0 P8 · West Lea Ter, CIPP Liner I 04 If of 8" VC pipe (032-0 19 to OJ2-018) J,524 gpd 
June 9, 2010 P8 Rainbow SQUARE. CIPP Liner 271 If of 8" VC pipe (032-0590 to OJ2-059f) 1,080 gpd 
June I, 20 10 P8 Riverview St. , CIPP Liner 250 If of 8" VC pipe (060-002A to 060-002B) 7,J45 gpd 
June 4, 2010 PB: Concord St . CIPP Liner J 75 If of 8' VC pipe (060-002A to 060-005E) 1,080 gpd 
June 7. 2010 1'8 . Shell Ave, CIPP Liner 154 If of 8' VC pipe (060-0 16 to 060-017) I ,080 gpd 
June 10,2010 · 1'8 Riverview St., Cll'P Loner 260 If of 8' VC pipe (060-027A to 060-016) 2,342 gpd 
June 2, 20 10 P8 : Concord St., CIPP Liner 297 If of 8' VC pipe (060-032 to 060-0J I) t ,800 gpd 
June 2, 20 10 PB Brentwood Ave., CIPP Liner 24J If of 8" VC pipe (060-0JJ to 060-032) I ,449 gpd 
May 21, 2010 P8 Norwood St , CIPP Liner 240 If of 8' VC pipe (060-052 to 060-056) 8J6 gpd 
June 3, 2010 t'8: Summer St., CIPP Liner 451 If of 8' VC pipe (060-056 to 060-058) I ,440 gpd 
June 2, 2010 P8 . Concord St, CLPP Loner t971f of 8" VC pipe (060-06J to 060-062) 2,342 gpd 
June I, 2010 P8 East St. , CIPP Liner 2J8 If of I 0" VC pipe (060-072J to 060-0721) 1,449 gpd 
June 2J , 2010 1)8· Kame St , CIPP Liner 255 If of 8" VC pipe (060-072S to 060-072T) 7,920 gpd 

Exfi ltration 

Source 



Table 1 
City ofDrocl<ton, Mnss•chusells 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42n - Activities Directed at Compliance with tb e Consent Decree 

Histo ry of Sewer Sys tem Repair and Rehabilitation 
Flow in gn llons pe•· tin)' 

Annual Dates Infiltratio n Innow Total l/1 Exfi ltralion 
Quarter Work Performed Description of Work Removed Removed per quarter Source 

May 24. 2010 1'8 . Stockholm Avenue, CIPI' Liner 193 If of 12' VC pipe (064-011 to 064-010) 5,760 gpd 
June 21, 2010 P8 En•t St , ClPP Liner 344 If of 10' VC pipe (065-006A to 065-007A) 3,198 gpd 
May 24, 2010 P8 : Corl Ave .. C!PP Liner 284 If of 10' VC pipe (065-007 to 065-006) 2,904 gpd 
June 23, 2010 P8 · Ea•t St. , CIP P Liner 272 If of 10" VC p1pe (065-0096 to 065-009A) I ,440 gpd 
May 26, 20 10 1'8 East St., CIPP Liner 295 If of 10" VC pipe (065-0 I OA to 065-0 12A) 720 gpd 
May 25, 20 10 P8 · Plai n St., CIPP Li ner 200 If of 8" VC pipe (065-022 to 065-021) 7,29 1 gpd 
May 25, 20 I 0 P8 · Schull t Rd. CIPP Li ner 157 If of 10" VC pipe (065-036 to 065-035) 6,840 gpd 
May 27, 20 10 P8 · Dondi Rd., C!PP Li ner 296 If of 8' VC pipe (065-084 to 065-083) 720 gpd 
June 22, 20 I 0 19-21 Studley Ave , reploced 7' of 8" PVC (036-162 to 036-163) see IJhotos 2 77 A & 2 776 
June 21, 2010 Opp of80 Locust St., reploced 6' of 8' PVC 1+62 to 170 (036-130 to 036-128) see photos 276A & 2766 
June 8. 20 I 0 1265 Belmont St., reploced 5'- 1 0' of 8' PVC (032-59FI to 032-59E) see photos 275A & 2756 
Moy 18,2010 Foy Rd, reploced 13'-8' of8' PVC 0+06 to 0+20 (043-017 to 043-0 18) see phot os 274A & 274 8 
May 17, 20 10 Opp of J Cnrrlyn Rd., replnced 3' of 8' PVC 0+69 to 0+75 (002-060A to 002-060) see pholos 27JA & 27J8 X 
Mny 13, 20 10 Opp of23 Jacob St.. replaced 14' of 8" PVC 0+86 lo I +00 (054-041 to 054-041 A) see photos 272A & 272 8 X 
May II, 20 I 0 Opp of27 Jocob St ., rep loced 19' of 8' PVC 0+06 to 0+25 (054-04 1 to 054-041A) see pholos 271A & 271 8 X 
April21, 2010 Qpp of 45 Fulton St.. rep laced 3' of8" PVC 0+86 to 0+89 ( 023-011 to 023-010) see ohotos l 70A & 2708 628,388 gpd 
March 26. 2010 P9 Forest Avenue, rep laced II' of 8" PVC 2+80 to 2+91 (021 -024 to 021-021) 180 gpd 

1st Quorter March 26,2010 1'9 Forest Avenue, replaced 27' of8' PVC 2+15 to 2+42 (021-0261o 021-024) 180 gpd 
2010 Jan 2010-March 2010 P8. Rehabili lalion of 49 sewer manhole channels and shelves 35,280 gpd 

Jan 2010-March 2010 1'8. Rehabililation of 162 sewer manhole pipe connections 80,720 gpd 116,360 gpd 
September 30, 2009 1'7 
September 30, 2009 1'7 
September 30, 2009 1'7 
September 30, 2009 P7: 
September 30, 2009 P7 . 
September 30, 2009 1'7 
September 30, 2009 1'7 
September 30, 2009 l'7: 
September 30, 2009 P7: 
September 30, 2009 1'7 : 
September 30, 2009 P7 . 
September 30, 2009 1'7 . 
September 30, 2009 P7' 
September 30, 2009 P7 
September 30, 2009 P7 · 
September 30, 2009 P7 
September 30, 2009 P7: 
September 30, 2009 P7' 
September 30, 2009 P7' 
September 30. 200Q 1'7 . 
September 30, 2009 1'7· 
September 30, 200Q P7 
September 30, 2009 P7 
September 30, 2009 P7. 
September 30, 200Q 1'7· 
September 30, 2009 P7 . 
September 30, 200Q P7: 
September 30, 2009 1'7. 
September 30, 2009 P7 
September 30, 200Q P7 
September 30, 2009 1'7 
September 30, 2009 P7: 

Sinclai r Road, 20 VF of Manhole Lining & Pipe Connection Repair at Sewer Manhole 065-060 
Pump StAtion Dnve, 15 VF of Manhole Li ning at Sewer Manhole 059-003 
Pump Station Dri ve, 15 VF of Manhole Lin mg at Sewer Manhole 059-005 
Easement off of Elliot Street, 19 VF of Manhole Lining at Sewer Manhole 042-0108 
Southland Terrace, II VF of Manhole Lming & Pipe Connection Repair at Sewer Manhole 034-023 
Southland Terrace, II VF of Manhole Lining at Sewer Manhole 034-022 
Ea.!emenl ofT of Southland Terrace, 15 VF of Manhole Lining at Sewer Manhole 034-016 
Easement off of Southland Terrace, 15 VF of Manhole Lining at Sewer Manhole 034-015 
En!ement ofT of Southland Terrace, 15 VF of Manhole Lining at Sewer Manhole 034-0 14 
Skyview Drive, Pipe Connection Repair at Sewer Manhole 034-0 12 
Brockton H.igh School R-0 -W, 9 VF of Manhole Lining, Pipe Connection Repair, Shelf Repair AI Sewer Manhole 028-002 
Southfield Drive, Remove and Replnce 300' of 24' RC pipe (062-037 to 065-00 I A) -Pipe collapsed during ClPP L111er 
Southfield Dnve & Deanna Rd. CIPP Liner 314' of24" RC pipe (065-088 to 065-00IA) 
Sinclair Road, CIPP Liner 252' of24' RC pipe (065-060 to 065-056) 
Sinclair Rood, CIPP Liner 290' of 24' RC pipe (065-06 1 to 065-060) 
Sinclair Road, CIPP Liner 282' of24" RC pipe (065-062 to 065-061) 
Sinclair Road, CII'P Liner 282' of 24' RC pipe (065-063 to 065-062) 
Easement off of Crescent Street, CIPP Li ner 3 72' of 42" RC pipe (055-004 to 055-003) 
Center Street, CIPP Liner 262' of 27" RC pipe (04 7-005A to 047-004) 
Center Street, CIPP Liner 88' of27" RC pipe (047-005 to 047-005A) 
Southland Terrace, C!PP Liner 244' of 30' RC pipe (034-023 to 034-022) 
Country Club Lane, CIPP Liner 195' of 36' RC pipe (033-051 to 033-004) 
Country Club Lane, CIPP Liner 304' of36" RC pipe (033-052 to 033-05 I) 
Country Club Lane, CfPP Liner 336' of 36' RC pipe (033-053 to 03J -052A) 
Easementt hru Gol f Course, CIPP Liner 342' of24" RC pipe (0 13-062to 013-061A) 
Easement thm Golf Course, CII'P Li ner 304' of 24' RC pi pe (0 13-065 to 013-064) 
Easement th ru Golf Course, CIPP Liner 228' of2 1' RC pipe (0 t3-085 to 0 13 -066) 
Easement th ru Golf Course, C!PP Liner 252' of 2 1" RC pipe (013-086 to 013-085) 
Easement thru Golf Course, CIPP Liner 335' of 21" RC pipe (0 13-087 to 013 -086) 
E83ement thru Go lf Course, CIPP Liner 250' of 21" RC pipe (013-088 to 013-087) 
Ea•ement thru Golf Course, C!PP Liner 216' of 21' RC pipe (013-089 to 0 13 -088) 
Easement off of Geralynn Drive, Heavy Clean & Re-TV 362' of 24' RC pipe (067-003 to 067-002) 

900 gpd 
5, 760 gpd 
tl,700 gpd 

360 gpd 

X 



Table 1 
City of Brockt on, Mnssnchusells 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42n- Activities Direc ted a t Compliance with the Consen t Decree 

H is tory of Sewer Sys tem Repair and Reha bilitation 
Flow In gn llons Jle •· dny 

Annual Dates Infiltration In now TotAl In 
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September 30, 2009 P7 Easement off of Geralynn Drive, Heavy Clean & Re-TV 215' of 24' RC pipe (067-037 to 067-036) 
September JO, 2009 P7 Easement off of Geralynn Drive, Heavy Clean & Re-TV \24' of 24' RC pipe (067-025 to 067-036) 
September 30, 2009 P7. E•sement off of Riverview Ave, Heavy Clean 2\9' of 48' RC pipe (066-00\ F to 066-\00) 
Set>tember 30, 2009 P7. Easement towards the Pump Station, Heavy Clean 122' of27' RC pipe (059-004 to 059-003) 
September 30,2009 1'7 Easement towards the Pump Station, Heavy Clean 197' of27' RC pipe (059-005to 059-004) 
September 30, 2009 P7 Easement off of Crescent Street, Heavy Clean I 36' of 42" RC pipe (055-003 to 055-002) 
September 30, 2009 P7 . Easement off of Harold Street, Heavy Clean & Re-TV 304' of 27' RC p1pe (048-01 0 to 048-009) 
September 30, 2009 P7 Easement off of Harold Street, Heavy Clean & Re-TV 240' of 27" RC pipe (048-012 to 048-011) 
September 30, 2009 P7 E•sement off of Elliot Street, Heavy Clean 246' of 36' RC pipe (042-0 I OB to 042-009A) 
September 30, 2009 P7 · Easement off of Skyview Drive, Heavy Clean & Re-TV 258' of 36' RC pipe (034-0 II to 034-010) 
September 30,2009 P7 Easement off West Chestnut Street, He•vy Clean & Re-TV 272' of36" RC pipe (029-019 to 029-018) 
September 30, 2009 P7 : Easement off of Belmont Street, Heavy Clean & Re-TV 3 18' of 24" RC pipe {028-003A to 028-002) 
Set>tember 30,2009 P7 : Easementthru Golf Course, Heavy Clean & Re-TV 300' of24" RC pipe (013-066to 013-065) 
September 30, 2009 P7 Easement off of Geralynn Drive, T&S 287' of 24' RC pipe {067-008 to 067-007) 
September 30,2009 P7 Easement offofGer•lynn Drive, T&S 357' of24" RC pipe (067-004 to 067-003) 
September 30, 2009 P7 : Ensement off of Hud .. on Street, T&S 207' of 42' RC pipe (057-046A to 057-0451-1) 
September 30, 2009 P7 : Easement off of Hudson Street, T&S 298' of 42" RC pipe {057-045H to 057-044A) 
September JO, 2009 P7 · EAsement o ff of Summer Street towards Marion Street, T &S 305' of 42" RC pipe (055-057A to 055-048A) 
September 30, 2009 P7 . E•sementneBr Court Street, Major Debris Removed and T&S 390' of36" RC pipe (042-008A to 042-007B) 
September 30, 2009 P7· Easement from Court Street towards Center Street, T&S 383' of 42' RC pipe {042-001 to 055-0IIA) 
September 30, 2009 P7 Easement off of Southland Terrace, T&S 406' of 36" RC pipe (034-0 13 to 034-012) 
September 30, 2009 P7 Easement off of Southland Terrace, T&S 247' of36" RC pipe (034-014 to 034-013) 
September 30, 2009 P7 Easement off of Southland Terrace, T&S 239' of 36' RC pipe (034-0 15 to 034-014) 
September 30, 2009 P7 : Easement off of Southland Terrace. T&S 198' of 36' RC pipe (034-0 16to 034-015) 
September 30, 2009 P7 Easement off of Country Club Lane, T&S 376' of 30' RC pipe (033-002 to 033-003) 
September 30, 2009 P7 : Easement off West Chestnut Street, T &S 225' of 36' RC pipe (029-016 to 029-0 17) 
September 30, 2009 1'7 · Easement off West Chestnut Street, T&S 236' of 36' RC pipe (029-020 to 029-0 19) 
September 30, 2009 P7 Easement behind the High School, T&S 302' of 30' RC pipe (028-062 to 028-026) 
September 30,2009 P7 . Easement behind the High School, T&S 3 II' ofJO' RC pipe (028-063 to 028-062) 
September 30,2009 1'7: Southw01th to Country Club Lane, T&S 196' of36' RC pipe (026-007to 026-006) 
September 30,2009 P7 . Country Club Lane near house H II, T&S 336' of36' RC pipe (026-005to 033-054) 
September 30, 2009 P7: Easement off 1'\easant Street, T&S 237' of 21" RC pipe (0 13-092 to 013-091) 
September 30, 2009 P7: Easement off Ple.,ant Street, T&S 246' of 21" RC pipe (0 13-093 to 013-092) 
September 30, 2009 P7: Easement off Pleasant Street, T&S 331' of 21' RC pipe (013-098 to 013-093) 
September JO, 2009 P7· Easement off Pleesant Street, T&S 332' of 21' RC pipe {0 13 -099 to 013-098) 
September 30, 2009 P7· Easement off Pleasant Street, T&s 347' of 21' RC pipe (013-100 to 0 13-099) 
September 30, 2009 1'7· Easement off Pleasant Street, T&s 392' of21' RC pipe (013-101 to 013-1 00) 
September 30, 2009 P7 Easement off Pleasant Street, T&S 349' of21 ' RC pipe (008-\02 to 013-101) 
September 30, 2009 P7· Meadowbrook, T &S 292' of 48' RC pipe {066-056 to 066-026) 
September 30, 2009 1'7· Easement off West Chestnut Street, T &S 21 0' of36' RC pipe (029-004A to 029-015) 
September 30, 2009 P7· Easement off Pleasant Street, T&S 223' of 21 ' RC pipe (013-091 to 013-090) 
September II, 2009 Terminal Place, replaced 4' of 8" PVC see IJ hotoJ l69A & 2698 

900 gpd 
2,160gpd 
4,320 gpd 

4,320 gpd 
1,440 gpd 

2,880 gpd 

1,440 gpd 

180 gpd 

3,240 gpd 
360 gpd 

September 2, 2009 Menlo Ave., replaced 5' of 8' PVC and service wye 1+42 to t+4 7 (025-029 to 025-30) see photos 268A & 2680 0 gpd 
September I, 2009 Arthur Paquin Way, replaced 6' of 8' PVC 0+18 to 0+24 (005-150E to 005-150D) see photos 267A & 267B 0 gpd 
August24 ,2009 Oaks ide Ave., replaced 5' of6' PVC 0+25to 0+30 (OJ3-027to 033-026) see photos 266A & 266 0 540 gpd 
August 4, 2009 Globe Rd., replaced 3' of 6" PVC 0->{)9 (00 1-083 to 00 1-084) see photos 265A & 265 0 540 gpd 
July 22, 2009 Globe Rd, replaced 2' of 8" PVC and service wye 2+73 to 2+75 (001-083 to 00 1-084) see tJhotos 264A & 2640 I 080 gpd 
July 20, 2009 Leah Dr., replaced 2' of 8" PVC and service wye 0->{)5 to 0->{)6 (001-067 to 001-068) see photos 26JA & 2638 I 080 gpd 
July 14,2009 Drown St., replaced 6' of6" PVC 1+94to 2+00 {001-080 to 001-079) see photos 262A & 262B 360 gpd 
June 30,2009 Brown St., replaced 4' of6' PVC 0+60 (001 -080 to 001-079) see photos 261A & 2618 360 gpd 40,320 spd 
Mey 12,2009 Opp of 18 Prospect Avenue, rep laced 13' of8 ' PVC (no stationing) {SMH 06-084A to 06-084) see photos 260 

May II , 2009 Prospect Avenue, replaced 4' of 8' PVC I +20 to 1+31 (SMH 006-084A to 006-084) see photos 258 & 259 

Exfiltmtion 

Source 

X 
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City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Res11onse to Section 42a - Activities Directed at Compliance with the Co nsent Decree 
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May 6, 2009 38-40 We• ton Street, rep laced 3' of PVC 0+1 0 to 0+13 (SMH 006-084B to 006-084) ••• photo• 256 & 257 
May 4, 2009 39 Country Club Lane, reploced 8' of 8' and 4' of 6' PVC (no •tationing) (SMH 026-05 to 33-054) ••e t•holos 255 

April 29, 2009 54 Baxendale Terrace, reploced 8' of 8' PVC I +60 to I +73 (SMH 006-081 to 006-080) ••• photo• 25J & 254 
April 28, 2009 50 Baxendale Terrace, replaced 9' of 8' PVC 0+06 to 0+11 (SMH 006-081 to 006-080) ••• photo• 25 1 & 252 
April 10, 2009 22 Carrlyn Drive, replaced 4' of 8' PVC (no •talioninp;) (SMH 002-060 to 002-059) ••• photo• 249 & 250 
March 5, 2009 Ctnnberland Drive, grou ted the wall of the manhole (SMH 001-037) ••• photo 248 720 gpd 

January 14, 2009 Win• low Avenue, wa ter plup;ged and manhole tab le wa• sealed (SMH 005-141) Jee photo 247 720 gpd 
January 14, 2009 Tufl• Circle, water plup;p;ed and manhole wall was Jea led (SMH 065-045) •ee photo 246 720 gpd 
Jonuooy 14, 2009 Rutland Street. water plup;p;ed ond manhole table was sealed (SMH 037-106B) ••e photo 245A 720 gpd 2,880 gpd 

December II , 2008 College Drive, water plugged pipe conneclions ms1de of manhole (32-22A) 720 gpd 
December II , 2008 Dewey Drive, water plugged corbel inside of manhole (32-67) 360 gpd 
November 21, 2008 Plymouth St., abandoned (and filled with Oowable fill) J 15' of26'x39" brick pipe (P-O l to P-02) 
November 21, 2008 Plymouth St., abandoned (and fi lled with Oowable fill) 230' of 12' HOPE pipe (P-02 to P-03) 
November 21, 2008 Plymouth St., abandoned (and filled with Oowable fill) 198' of 12' HOPE pipe (P-03 to P-04) 
November 21,2008 Plymouth St., abandoned (and fi lled with Oowable fill) 293' of 12" HOPE pipe (P-041o P-05) 
November 21 , 2008 Plymouth St., abandoned (and filled with Oowable fill) 245' of 26'x39' brick pipe (P-05 to P-06) 
November 21 , 2008 Plymouth St., abandoned (and filled with Oowable fill) 35' ofJO' brick pipe (P-06 to P-07) 
November 21, 2008 Plymouth Sl, abandoned (and filled with Oowable fill) 263' of 30' Cl pope (P-07 to P-08) 
November 21, 2008 Plymouth St. , abandoned (and filled with Oowable fill) 284' of 30' Cl pipe (P-08 to P-09) 
November 21.2008 Plymouth St, abandoned (and filled with flowable fill) 152' of30' Cl pipe (P-09lo BULKHEAD) 
November 20, 2008 Trafa l ~or St., replaced 3' of 8' PVC I +80 to 1+84 (005- 1 38 to 005-136) Jee photo• 244A & 2448 5,310 gpd 
November 20, 2008 Trafalgar St , rep laced 3' of 8' PVC I +98 to 2+03 (005- 138 to 005-136) 5,310 gpd 
November I 8, 2008 Trafa l ~ar St., replaced 3' of 8' PVC 2+21 to 2+26 (005-136 to 005-133) ••• photo• 24JA & 24J8 497 gpd 
November 18, 2008 Toafalgar St , replaced 3' of 8" PVC 1+68 to 1+72 (005-136 to 005-133) 497 gpd 
November 19, 2008 Trofalp;or St, replaced 4' of 8' PVC 2+14 to 2+1 8 (005-138 to 005-1 36) aee photo• 242A & 242B I ,620 gpd 
November 10, 2008 Augusta St , replaced 6' of 8' PVC 1+94 to 2+00 (005-IJlto 005-130) Jee photo• 241A & 24!D JO gpd 
November 4, 2008 l'lymoulh St., replaced 44 5' of 12' PVC 0+00 to 0+44 5 0 gpd 
November 4, 2008 Plymouth St., replaced 269' of 12' PVC 0+44 5 to 3+13 0 gpd 
November 4, 2008 Plymouth St, replaced 170' of 12' PVC 3+13 to 4+83 720 gpd 
November 4, 2008 Plymouth St., rep laced 183' of 12" PVC 4+83 to 6+66 4,507 gpd 
November 4, 2008 Plymouth St., replaced 173' of 12' PVC 6+66 to 8+39 5, 760 gpd 
November 4, 2008 Plymouth St., replaced 193 ' of 12' PVC 8+39to 10+32 0 gpd 
November 4, 2008 Plymouth St. , reploced 278' of 8" PVC 15+74 to I 8+52 8,640 gpd 
November 4, 2008 Plymouth St., replaced 139' of 8' PVC I 8+52 to 19+9 1 0 gpd 
November 4, 2008 Plymouth St, replaced 23' of 8' PVC 19+91 to 20+14 I ,080 gpd 
November 4, 2008 Augu•ta St, reploced 6' of 8" PVC 2+69 to 2+74 (005-132 to 005- 1 30) ••e photo• 240A & l40D 30 gpd 
November J, 2008 Trafolp;ar St .. replaced 4' of 6' PVC 0+37 to 0+41 (005 -136 to 005-1 37) ••e pho to• 2J9A & 239 8 3,600 gpd 
October 2 1, 2008 Earle Sl.. replaced 7' of8' I'VC 0+2to 0+09 (005 -033 lo 005-CAP2l ••• photo• 2J8A & 238B 720 gpd 39,401 gpd 

September 17, 2008 Crescent St, replaced 5' of8" PVC 2+83 lo 2+87 (054-004A to 054-004) and installed Cl wrap •ee photo• 2J7A to 2J7C 
September 16, 2008 Norwood St, rep laced 3' of 8' PVC 2+37 to 2+40 (060-052 to 060-056) ••e photo• 2J6A & 2J68 
September II, 2008 Norwood St. replaced 4' of8" PVC 1+50 to 1+54 (060-052to 060-056) see photo• 2J5A & 2J58 
September 8, 2008 Jacob Sl , reploced 6' of 8' PVC 0+42 to 0+48 (054-041 to 054-040) •e• photo• 2J4A & 2J4B 
September 4, 2008 Jacob St, oeplaced 5' of 8' PVC 0+0 I to 0+06 (054-041 A to 054-04 I B) 
September 4, 2008 Jacob St., replaced 5' of 8" PVC 0+89 to 0+94 (054-041A to 054-041) •ee photo• lJJA & 2JJB 
September 2, 2008 Jacob St , replaced 13' of 8' PVC 2+70 to 2+83 (054-041 A to 054-041) ••e photo• 232A & 232 8 

400 gpd 
400 gpd 

August I I, 2008 Myrt le St. replaced 3' of 6' PVC & performed rehabi litation on SMH 022-056 Jee Photos 231A & 2318 800 gpd 
May 6, 2008 1'6 Sheridon St., reploced 13 1' of 12 VC pipe (053 -080 to 053-084) 5,760 gpd 
May 6, 2008 P6· Sheridan St., replaced 23 I' of 12 VC pipe (053 -078 to 053-080) 
Moy 6, 2008 P6 Sheridan Sl, replaced 237' of 12 VC pipe (053-054A to 053-078) 
May 6, 2008 1'6· Sheridan St., replaced 235' of 12 VC pipe (053-059 to 053-054A) 
May 6, 2008 P6: Sheridan St, replaced 53' of 12 PVC pipe (05J-065A to 053-059) 

--------'~"'l"'nLy"-JL, 2:::0:..:0"'8 ___ 1'6 \'Markel St., rep laced 304' of 12' VC pipe (024-046 to 024-EX2) 5,760 gpd 
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City of Brocldon, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Rcs11onse to Section 42a- Activities Directed at Compliance wllh the Consent Decree 
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March 26. 2008 Portland St. replaced 3' of 8' PVC & service STA 2+2 1 to 2+23 (059·035 to 059-034) see photos lJOA & lJOB I, I 61 gpd 
March I 8, 2008 Portland St.. replaced 3' of 8' PVC ST A 2+33 to 2+36 (059·036A to 059·035) see photos ll9A & ll9B I ,240 gpd 
March 18, 2008 Portland St.. replaced 4' of 8' PVC & service STA 2+00 to 2+04 (059·036A to 059·035) ••e photos ll8A & 2l8B 1,240 gpd 
Morch 17. 2008 Portland St.. •enlaced J' of 8' PVC & service wve STA 0+47to 0+49 (059·035 to 059·034) see ohoto• 227A & ll7D 360 Rod 4.001 

December 14.2007 1'6: Woirreri Ave.-reDioced 279'0l'21' DID< (024·046 to 023-00I\ 
December 14, 2007 1'6 · Warren Ave, replaced 284' of21' pipe (023-005 to 023-009) 
December 14,2007 P6 Warren Ave. replaced 229' of21' pipe (023-001 to 023-005) 
December 12,2007 1'4 · Packard Way, replaced 27' of8' pipe (sta. 0+27to 021-001) 
December 12, 2007 P4 Packard Woy, replaced I 04' of 8' p1pe (02 I-002A to sta. 0+27) 
December 12,2007 1'4 · Packord Woy, reploced 294' of 8' pipe (021-002to 021-002A) 
October 26,2007 P4 Warren Ave, replaced 126.5' of 12' pipe (021-054to 021-049X) 
October 26, 2007 P4 : Warren Ave, reploced 229.5' of 12' pipe (021-049X to 022-049) 
October 24,2007 P6. Warren Ave, replaced 237' of2 1' pipe (024-040 to 024-046) 
Oct- Dec, 2007 Cnpping of I noor drain throughtoutthe City 4. 798 gpd 

December 14, 2007 P6 · Orchard Ave., rep laced 3 19' of 8" pipe (037- 127 to 037-128) 63,360 gpd 
December 14, 2007 P6. North Main St, reploced 343' of 8" pipe (037- 127 to 037-13 I) 1,080 gpd 
December 14, 2007 P6 North Main St. , replaced 295' of 8' pipe (OJ 7-124 to 037-127) 3,963 gpd 
December 14 , 2007 P6: North Main St , replaced 2 1 J' of 8' pipe (037-122A to 037-124) 4, 102 gpd 
December 14, 2007 P6· North Moin St, replaced 213' of 8' pipe (037-122 to OJ7-122A) 2,880 gpd 
December 14, 2007 P6· North Main St., replaced 85' of 8' pipe (03 7-121 to OJ 7-122) 0 gpd 
December 14, 2007 P6: North Main St, replaced 337' of 8' pipe (037-118 to 037-121) 2,880 gpd 
November 20,2007 P4: Warren Avo, replaced 262' of 12' pipe (021-006 to 021-001) 0 gpd 
November 15, 2007 l'o1tland St., replaced 4' of 8' PVC & service Wye STA I +35 to 1+39 (059-0J6A to 059-035) ••• photo• ll6A & 2260 400 gpd 
November 14 , 2007 Lewiston St . reD laced 4' of I 0' PVC & service Wyo STA I +76 to 1+81 (059-045 to 059-044) see photos 225A & 225B 2,485 St•d 
November 14, 2007 Lewiston St. replaced 4' of I 0' PVC & service Wyo STA 0+1 J to 0+17 (059-044 to 059-040) see photos ll4A & 2240 1,440 gpd 
November 8, 2007 P4 : Warren Ave, replaced 303' of 12" pipe (02 I -00 1 to 02 1-054) 28,800 gpd 
October I, 2007 J(jugman St., replaced 7' of 8' PVC STA 0 •JO to 0+37{954-0JI Jo 034:Q30) see photos llJA •'- 22JD I, 750 gpd 117,938 gpd 

September 26, 2007 1'6 Warren Ave, replaced I 80' of 2 I" pipe (024-040 to 024-044) 4,320 gpd 
September 2 1, 2007 P6 Worren Ave, replaced 275' of 21" pipe (024-038 to 024-040) 
September 14, 2007 P6· Warren Ave, replaced 274' of2 1' pipe (024-037 to 024-038) 

August 30,2007 P6· Clifton Ave, replaced 13 7' of24" pipe (024-030A to 024-037) 
August29, 2007 P6. Clifton Ave, replaced I 16' of24' pipe (024-030 to 024-0JOA) 
August 27, 2007 P4 · Warren Ave, replaced 35 1' of 18" pipe (022-049 to 022-040) 
August22, 2007 P6 Clifton Ave, replaced 32' of 24' pipe (024-029to 024-030) 
August 13,2007 Clark St, replaced 8' to 8' PVC & (2)8 "X8'Sleeves STA 1+20 to 1+28 (054-0J9to 054-039A) see photos l22A & 2220 

July 28, 2007 1'4 Pnckord Way, rep laced 328' of 8' pipe (02 1-003 to 02 1-002) 
July I J, 2007 P4 : Packard Way, replaced 244' of 8" pipe (021-005 to 021-004) 
July 10, 2007 P4 . Packard Way, rep laced 193' of 8" pipe (021-004 to 021-003X) 
July 3, 2007_ N : Packard Way, replaced 129' of8' pipe (021-00JX to 021-003) 180 gpd 

Jun- Sept, 2007 
September 17, 2007 
September 7, 2007 
September 6, 2007 
September 5, 2007 
September 4, 2007 
August 2 I, 2007 
August 20, 2007 
August 17, 2007 
Aug11st 16, 2007 
August 15, 2007 

July 16, 2007 
July 12, 2007 
July 2, 2007 

Removal of22 private sump pumps and I floor drain cappi ng throughout the City 
Adams St., replaced 2' of 8' PVC & (2)8"X8'Sieeves STA l+J I to I+JJ(05J -097 to 05J-097A) •ee photos l2JA & 2lJB 
Moulton St., reDiaced 8' of 8' PVC & (J)6 ' Sleeves STA 1+81 to 1+89(054-035 to 054-034) see photos l20A & 2200 
Perry Ave , replaced 6' of 8' PVC & (2)8'X8'Sieeves STA 2+62 to 2+68(054-035 to 054-034) see photos l19A & 2 t 90 
Perry Ave., replaced 7' of 8' PVC & (2)8'X8'Sieeves STA 0+58 to 0+65(054-035 to 054-034) see photos 218A & 2188 
Perry Ave., replaced 4' of 8" PVC & (2)8'X8'Sieeves STA 0+72 to 0+76(054-0J5A to 054-035) •ee photos 217A & l17D 
Addi son Ave., replaced 6' of6' PVC & 6'X6'Wye STA 1+72 to 1+78(054-0048 to 054-004C) see photos 216A & 2160 
Addison Ave .. replaced 7' of 6' PVC & (2)6"X6"Sieeves STA 2+08 to 2+15(054-0048 to 054-004C) see photos l15A & 215B 
Henry St., replaced 4' of 8" PVC & (2)8"X8"S ieeves STA 1+67 to 1+71(054-025 to 054-024) see photosli4A & 214B 
Henry St , replaced 6' of 8" PVC & (4)8'X8'S leeves STA 3+07 to 3+1 3(054-025 to 054-024) see photos 2JJA & 2130 
Macy Ave, reploced 8' of 8' PVC & (2)8"X8"Sleeves STA 1+22to 1+30(054-0040 to 054-0048) see photos lilA & lllD 
Bishop St, replaced 8' of 6" PVC & 6"Sieeve STA 0+3 I to 0+39(043-09 1 A to 043-090) •e• photos lilA & 2110 
Upton St, rep laced 2' of8' PVC & (2)8'X'Sieeves STA 1+77 to 1+79(043-056 to 043-057) see photos 2JOA & 2100 
Moncrief St. replaced 5' of 8" PVC & 8'X8' Sieeve STA 1+10 to 1+15(043-0870 to 04J-087A) see photos 209A & l09B 

2,160 gpd 
90 gpd 

1,050 gpd 
1,050 gild 
720 gpd 
360 gpd 
360 gpd 
270 gpd 
270 gpd 

1,500 gpd 
40 gpd 
45 gpd 
I 70 gpd 

94,350 gpd 

Exfi ltrAiion 

Source 



Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a- Activities Directed a t Compliance with the Consent Decree 

History of Sewer System Re)lair and Rehabilitation 
Flow In gn llons per ti ny 

Annual Dates Infil tration tnnow Totall/1 
Quarter Work l'crfor_l'!l~_d_ Description of Work Removed Removed per quarter 
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July 2, 2007 Moncrief St. rep laced 4' of 8" PVC &(2)8"X8"Sieeves STA 0+79 to 0+83(043-087B to 043-087A) see photos 108A & 108B 170 gpd 
June 20, 2007 Drew Ave, replaced 6' of 8" PVC &(2)8 "X8"Sieeves STA 0+24 to 0+30(043-087C to 043-087B) see photos l07A & 1070 1,800 gpd 
June 19, 2007 Drew Ave, replaced 4' of 8" PVC &(2)8"X8"Sleeves STA 0+75 to 0+79(043-0870 to 043-087C) see photos 106A & 1068 360 gpd 
June t8, 2007 Drew Ave, replaced 9' of 8" PVC &(2)8 "X8" Sleeves ST A I +10 to I +t9(043-087E to 043-087D) see photos 205A & 105D 450 gpd 
June 13, 2007 Drew Ave, replaced 4' of 8" PVC &(2)8 ' X8" Sleeves STA 0+31 to 0+35(043-087D to 043-087C) see photos 104A & 2048 450 gpd 
June 13, 2007 Drew Ave, replaced 4' of 8" PVC &(2)8"X8" Sleeves ST A 2+61 to 2+65 (043 -087D to 043-087C) see photos 103A & 1030 400 gpd 
June 6, 2007 Drew Ave, replaced 6" service wye STA 1+36 (043-087C to 043-087B) see photos lOlA & lOl D 180 gpd 
June 5, 2007 Drew Ave replaced 2' of 8" PVC STA I +71 to 1+73 (043-087C to 043-087Jll.!!~ photos l_Q_li\.A'< ~0)_11__ 45 gpd 110,790 gpd 

Apr - Jun 2007 Replacement of 6 sewer cleanouts and capping of 2 floor drains through I the City 18 ,720 81Jd 
May 30,2007 P4 : Summer Street, replaced 160' of8" pipe (063-013 to 063-0IJX) 480 gpd 
May 30, 2007 1'4 Summer Street, replaced 109' of 8" pipe (063-012X to 063-0 13) 480 gpd 
May 30, 2007 1'4 · Summer Street, replaced 12' of 8" pipe (063-012 to 063-012X) 480 gpd 
May 9, 2007 P4 Riverview Street, replaced 27' of 12" pipe (sta. 0+43 to 063-002A) 
May 8, 2007 1'4 : Perkins Avenue, replaced 32.5' of 12" pipe (063-00SD to 063-002A) 
May 3, 2007 1'4 : Perkins Avenue, replaced 239' of 12" pipe (063-00SD to 063-00 I ) 65,520 gpd 
May I, 2007 P4 l'erkins Avenue, replaced 235.5' of 10" pipe (063-00 1 to 066-005) 93,600 gpd 

Ap1 il 25, 2007 P4 · Leyden Street, replaced 6' of 8" pipe and replaced SMH 063-CAPI 0 gpd 
Ajlfii_2Q, 2007 P4 . DBiby Road, replaced 261.5' of8" pipe (065-028 to 065-029) 180 gpd 
Apr - Jun 2007 Removal of 15 private sump pumps throughout the City 

May 3, 2007 Mo.sachusetts Ave ,replaced 22' of 8" PVC STA 1+99 to 2+14 ( 043-016 to 043-015) see l' hoto lOOA & 100D 
May 2, 2007 Massachusetts Ave, replaced 6' of 8" PVC STA 2+96 (043-019 to 043-018) see Photo 199A & 1998 
May I, 2007 Ma55achusetts Ave., replaced 2' of8" PVC STA 2<14 (043-019 to 043-018) see Photo 198A & 1980 

Apnl 30, 2007 Massachusetts Ave., replaced 5' of 8" PVC STA 2+96 (043-019 to 043-018) ••• Photo 197A & 1978 
April25, 2007 Massachusetts Ave, replaced 4' of8" PVC STA 0+71 (043-020 to 043-019) see Photo 196A & 1960 
April24, 2007 Massachusetts Ave., reploced 8'X6' Y & 3' of8 " PVC & 5'of6" PVC STA 0+24 (043-019 to 043-018) see Photo J95A & 1958 
April20, 2007 Massachusetts Ave, reploced 6"X8" TEE & 7' 8" PVC & 5' of6" PVC STA 1+23 (043-020 to 043-019) ••• Photo 194A & t 940 
April 19,2007 Massachusetts Ave. , replaced 4' of8" PVC STA 1+22 (043-020 to 043-019) see Photo 193A & 1938 
April JQ, 2007 Massachusetts Ave, replaced I 5' of8" PVC STA 1+32 (043-020 to 043-019) oee Photo 19l A & 192D 
April I 0, 2007 Summer St , replaced 31 of G" PVC NO STA (Not on Phase repair list) see Photo 19 JA & 19 10 

500 gpd 
1,510 gpd 
1,550 gpd 
1,710 gpd 

5 gpd 
1,710gpd 

tO gpd 
15 gpd 
15 gpd 

Apri l 5, 2007 Massachusetts Ave., replaced I 0' of 8" PVC STA 2+41 to 2+52 (043-0 16 to 043-0 15) see Photo 190A & 1908 480 gpd 
Apri l 4, 2007 Massachusetts Ave., replaced 7' of 8" PVC STA 1+99 (043 -016 to 043-0 15) see Photo 189 A & 189 8 550 gpd 
April 3, 2007 Massachusetts Ave., rep laced 6' of 8" PVC STA 0+73 (043-016 to 043-0 15) see Photo 188A & 1880 45 gpd 

124,200 sod 

April 2, 2007 Mnssnchugt ts_Ave.~[~p_la~ed 4' of 8" PVC STA 2+23 Jo 2+31 (043-015 to 043-014) see Photo 187A & 187D 1,800 gpd 313,560 gpd 
Morch 30, 2007 Anawan St ., rep laced 6' of 8" PVC STA 0+08 (043-078 to 043-077) see Photo 186A & 1868 1,080 gpd 
March 29,2007 Anawan St., replaced 6' of 10" PVC STA 0+76 (043-078 to 043-077) see Photo 185A & 1850 1,080 gpd 
March 28, 2007 Ashfield Dr (ci)Anawan St, replaced 10' of I 0" PVC STA 0+33 (Not on replace list) see Photo 187A &1848 
March 27, 2007 Bishop St, replsced 3' of 8' PVC STA 0+11 (043-087A to 043-Q86A) see Ph oto 18JA & 1838 360 gpd 
March 27, 2007 Bishop St., replaced 3' of 8" PVC STA 1+53 (043 -087A to __ 0.4_lc086A)_s~e_ell_o to ISlA~ 18lD__ 360 gpd 2,880 gpd 
March 13,2007 Algonquin St , replaced 3' of 10' PVC STA 0+55 (043-013 to 043-012) see Photo 180A & 1800 300 gpd 
March 12, 2007 Al~onquin St, replaced 3' of 10" PVC STA 0+39 (043-0 13 to 043-012) see Photo 179A & 1790 t80 gpd 
March 9, 2007 Dsiley Rd, reploced 2' of8" PVC STA 0+08 (043-059 to 043-058) see Photo 178A & 178 0 50 gpd 
March 8, 2007 Algonquin St ., replaced 4' of I 0" PVC STA 0+1 5 (043-0 13 to 043 -0 12) see Photo I 77A & 1778 200 gpd 
March 7, 2007 Dsiley Rd., replaced 9' of8" PVC & service wye STA 0+76 (043-059 to 043-058) sec Photo 176A & 1760 50 gpd 
Morch 6, 2007 Ana wan St., rep loced 6' of 8" PVC STA I+ IJ (043 -079 to 043-078) see Photo 175A & 175D I 0 gpd 

February 27, 2007 John Berman Dr., replaced cap on Y STA 1+58 (Not on replace list) see Photo 175A & 175D 700 gpd 
february 2 1, 2007 John Berman Dr., replaced 4' of 10" PVC & service wye STA 0+52 (043-085A to 043-085) see Ph oto 174A, 1748 , 174C & 174D 50 gpd 
february 13 , 2007 John Berman Dr., replaced service wye STA I +25 (043-086 to 043 -085A) see Photo J73A & 17J D 50 gpd 
FebruBIJ 8, 2007 John Berman Dr. replaced 6' of 10" PVC STA 0+86 (043-086 to 043-085A) ••• Ph oto 172A & 1728 20 gpd 
February 7, 2007 Anowsn St , rep laced 4' of 8" PVC & service wye STA I +82 (043-079 to 043-078) see Photo 171 A & 171 D 20 gpd 
February 6, 2007 Ana wan St., rep laced 7' of 8" PVC ST A I +it (043-079 to 043-078) see Photo 170A & 1708 
February 5, 2007 Annis Ave , replaced 13' of 8" PVC & 9' of I 0" PVC see Photo 169A 
february 2, 2007 Anaw811 St , rep laced 5' of 8" PVC STA 0+66 (043-079 to 043-078) see Photo 168A & 168 0 

30 gpd 
25 gpd 

Exfilllat ion 

Source 
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Cit y of Drockton, Massachusetts 

Consent Decree, Civil Action Cnse No. l:OG-cv-11334-NMG 
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February I, 2007 Anawan St.. replaced 20' of 8" PVC & service wye STA O+JJ to 0-t-47 (04J-079A to 04J-079) oee Photo 167A & 1670 25 gpd 
January 30, 2007 Answan St., replsced J' of 8" PVC STA I +08 (04J-079A to 04J-079) see Photo J66A & 1660 2,000 gpd 
lnnuary 2Q, 2007 Almon Ave , replaced J' of8" PVC STA 1+76 (032-072 to 032-071) see Photo 165A & 1650 2,880 gpd 
January 5, 2007 Herrod Ave .. replaced service wye STA0+9J (OJ7-124A to OJ7-124) see Photo 164A & 164 8 1,080 gpd 
January 4, 2007 N. Manchester St., service wye STA 1+10 (042-004A to 042-0046) see Photo 16JA & J6JB 5,620 gpd 

December I. 2006 P4· Auburn Street, replaced 274 60' of 8" pipe (063-002 to 06J-OO I A) 0 gpd 
December I, 2006 1'4 Auburn Street, replsced 277.50' of8" pipe (06J-OOIA to 06J-OOI) 0 gpd 
November 2006 Design: East Ashland Street, replaced 130' of 12" pipe (040-019 to 040-028) 2,881 gpd 
November 2006 DeSign. East Ashland Street. replaced 3JO' of 12" pipe (040-018 to 040-019) J6,000 gpd 
November 2006 Design East Ashland Street, replsced 203' of 12" pipe (040·0 17 to 040-0 18) 5,760 gpd 
November 2006 Design East Ashland Street, replaced 252' of 12" pipe (040-016 to 040-0 17) 5,040 gpd 

October 16, 2006 P4 · Burton Ave, replaced 294' of 8" pipe (060-0070 to 060-007A) 6,142 gpd 
October 16, 2006 P4 : Burton Ave, rep laced 166' of 8" pipe (060-007A to 060·007C) 0 gpd 

December 18, 2006 Rutland St . replsced J' of 6' pipe & service wye ST A 2+48 (OJ 7-12J to 03 7-121 A) •ee Photo J 62A & J 62 0 672 gpd 
December 12, 2006 Colvin Street. rep laced service wye STA 0+85 (OJ 1-031 to OJ 1-0JO) see Pho to J61A & 16 10 1,260 gpd 
December I I , 2006 Calvin Street, rep laced 6' of 8" PVC STA O+J I (OJ I-OJ I lo 03 1-0JO) see Photo J60A & 1600 180 gpd 
November 29, 2006 N. Manches ter St., rep laced J' of8" PVC & service wye STA I+JO (042·004A lo 042-0046) see Photo l59A & 1590 432 gpd 
November 28,2006 N Mnnchester St., replaced 6' of8' PVC & service wye STA 0+71 (042-004A to 042-0046) see Pholo ISBA 432 gpd 
November 27,2006 N. Manchester St .. replaced 8' of8' i'VC & service wye STA 2+00 (042-004A lo 042-0048) see Photo 157A & 1570 261 gpd 

October 2J._l()()Q_ __ Vine Street, replaced 4' of 8' VC STA.I+46 (OJ7-IO I to OJ7-100) see Photo l 56A & 1560 J60 gpd 59,420 gpd 
September 9, 2006 Keith Avenue, replaced 5' of8' PVC STA O+J4 (024-0J9A to 024-0J9) see Photo 155A 

May 9, 2006 Upland Rood. replaced J' of8' PVC STA 0+87 (037-091 to 037-090) see Photos 154A & 1540 1,500 gpd 
May II, 2006 Rutland Avenue. replaced 8' pipe and service wye STA 2+33 (OJ7-121A lo 037-122) see Pholos ISJA & JSJO 720 gpd 
May 10, 2006 Rullnnd Avenue, replnced 4' of 8' i'VC STA I +J4 to I +J 8 (037-121 A to 037-122) see Photos 152A & 1510 720 gpd 
May 18,2006 Rutland Avenue, replsced 4' of8' PVC STA 2+74 (037-121A to OJ7-122) see Pholo IS lA 540 gpd 
May 17,2006 Rutland Avenue, replaced 4' of8' PVC STA 2+87 (037-121A lo 037-122) see Photos JSOA & 1500 540 gpd 
May 16,2006 Rut land Avenue, replsced 4' of8' PVC STA 0+15 (OJ7-121A lo 037-122) see Photos 149A & 1490 540 gpd 
July 19, 2006 Onk Street, replaced service connection STA 2+05 (OJ 7-IJ6 to OJ7-135) see Photos 148A & 1488 2,400 gpd 
July 20. 2006 Oak Slreet, 1eplaced 8' pipe service wye STA 2+85 (OJ7-IJ6 to OJ7-135) see Pholos 147A & 1470 1,200 gpd 
July 25, 2006 Oak Slreel, rep laced 8' pipe and two service tees PVC STA I +72 (OJ7-I J5 lo OJ 7-1 J4) see Ph otos 146A & 1460 2,500 gpd 

August J, 2006 Oak Slreet, rep laced 8' pipe and service tee STA 0+15 (037· 134 to 037-133) .•ee Photos 145A & 145 0 1,200 gpd 
Augusl7, 2006 Oak Street, replaced pipe and service wyes STA 0-t-42 (OJ7-134 to 037-IJJ) see Ph otos 144A & 144 0 1,440 gpd 
Au&~~' 2006. Oak Street, replaced 8' pipe and mvice wye STA 2+08 (037-13J to OJ7-132) see l'hotoo J4JA & 14JB 720 gpd 14:020 gpd 

May I, 2006 Upland Rd., rep I 2' of 8' pipe and 8' X8' sleeve STA 2-t-<15 to 2+47 (OJ7-09 1 to OJ7-090) oee Photos 141A &1410 320 gpd 

Aprtl 25, 2006 

March 21, 2006 
March 6, 2006 

February 28, 2006 
February 27, 2006 
February 7, 2006 
February 6. 2006 
February 2, 2006 
February I, 2006 
February I, 2006 
Jsnuary J I, 2006 
January J I, 2006 
January J I. 2006 
Jm1ua1 y J I, 2006 
January 30, 2006 
January 30, 2006 
January 30, 2006 

Orchard Ave. replaced 6' of 8' pipe STA 0+83 to 0+87 (037-130 lo 037-129) see Pholos 14JA & 1410 

Pomona Dr. replsced 17.5' of 6' pipe and 6'X6' sleeve (045-0320 to 045-032J) see Photos 140A & 1400 
Main Sl. behmd Shaws, 5' of 10' pipe STA 0-t-47 to 0+52 (OJ4-12A to 034-012) oee Pholos 1J7A lo 1370 
Mom Sl behind Shaws. 5' of 10' pipe STA 0+21 to 0+26 (OJ4-12A to OJ4-012) see Pholos IJ6A & 1J6B 
K-Mart ParkinR. replaced 6' of 8' pipe ST A O+J6 lo 0-t-42 (OJ4-0 12K lo 034-0 121) see Photo IJ8A 
E Main St . replaced 5' of 8' pipe STA 2+70 lo 2+74 (OJ7-087 to OJ7-086) see Pholos IJJA & 1330 
E Msin St., replaced J' of 8" STA 2+25 to 2+28 (OJ7-087 lo OJ7-086) see l' holos JJlA & IJ20 
1'5 Menlo Ave, lined 256.J' of 8' pipe (025-029 to 025-026) 
P5 : Oeralyn Dr. Eosemenl, lined 186' of I 0" pipe (067-04J to 067-042) 
P5 · Easemenl across Cross Pond, lined J88' of 18" pipe (007-125 to 007-126) 
P5 Boulders Apsrlments., lined 24 1' of 8" pipe (045-037E to 045-0J7D) 
1'5 : Boulders Apsrhnents., lined 150' of 8' pipe (045-0J 7D to 045-037C) 
1'5 · E Ashland Sl , li ned 153.5' of 15" pipe (045-03J to 045-032) 
1'5 E Ashland St, lined I 02 5' of 15' pipe (045-0J2 lo 045-0J I) 
P5 · Toby Rd , lined 127.5' of&' pipe (045-0J4B to 045-033A) 
1'5 Toby Rd .. lined 16 2' of 8" pipe (045-034A lo 045-0J4B) 
P5 Toby Rd., lined 116.J' of 8' pipe (045-0J4C lo 045-034A) 

180 gpd 

1,440 gpd 

15,750 gpd 
1,275 gpd 

2,520 gpd 
1,440 gpd 
7,200 gpd 
2,880 gpd 
1,440 gpd 

500 gpd 

ExCi ltratio11 

Source 
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January 30,2006 rs . Toby Rd., lined 192' of8" pipe (045-036A to 045-035A) 2,160 gpd 
Jonuary 30, 2006 P5 · Toby Rd., lined 53' of 8" pipe (045-035A to 045-034C) 180 gpd 
January 30, 2006 P5 Pleasant St , ·lined 399.5' of 10' pipe (0 17-065 to 017-062) 40,320 gpd 
January 27, 2006 P5 Dover St , lined 451.6' of I 0' pipe (0 18 -0 17 to 018-0 16A) 6,099 gpd 
January 27,2006 P5 Belmont Ave, lined 77.3' of 10' pipe (017-0l!F to 017-041C) 
Jommry 26, 2006 P5 . No Warren Ave, lined 271 4' of 10' pipe (019-027 to 019-024) 
January 26,2006 P5 · No Warren Ave, lined 247 2' of 10' pipe (019-028 to 019-027) 
January 26 , 2006 P5 . No. Warren Ave, lined 200.8' of 10' pipe (019-031 to 019-028) 
January 26, 2006 P5 Warren Ave, lined 232 3' of 8' pipe (0 18-016 to 018-017A) 
Jonuary 24, 2006 P5 Center St., lined 353 .5' of 10' pipe (019-071 to 019-072) 
January 24,2006 P5 Center St., lined 145.5' of 10' pipe (019-065 to 019-071) 
January 24,2006 P5: Center St., lined 143' of 10' pope (019-037B to 019-065) 
Jruounry 24,2006 P5 forest Rd., lined 208'of8 ' pipe (018-020A to 01 8-018A) 
January 24, 2006 P5 Forest Rd., lined 325 6' of 8' pipe (0 18-0 18A to 0 18-0 186) 
Jomoary 20, 2006 P5 . Edward St., lined 212.5' of 8' pipe (047-054 to 047-055) 
Jrunoary 20, 2006 P5 · Sharon St , lined 150.3' of 8' pipe (047-054 to 047-053) 
January 20,2006 P5: Slwon St, lined 92 2' of8' pipe (047-053 to 047-052) 
Jruwnry 20, 2006 P5 · Sharon St., lined Ill 5' of 8' pipe (047-051 to 047-052) 
January 19, 2006 1'5 . Skinner St. , lined 4!5.5' of 8' pipe (055-047 to 055-046) 
January 19, 2006 P5 South Fuller St. lined 276' of 10" pipe (018-0166 to 018-016A) 
Janunry 19,2006 Oakside Ave. replaced 4' of8' pipe STA 0+73 to 0+77 (033 -025 to 033-024) see Photos l34A & 1346 
Jruwory 18, 2006 P5 · Lyon Ave, lined 279' of 8' pipe (066-053 to 066-052) 
January 18, 2006 1'5 Sharon St , lined 275.3' of 8' pope (047-051 to 047-050) 
January 18, 2006 P5 · Sharon St .lined JOO' of8' pipe (047-050 to o47-049A) 
January 18, 2006 P5 Sharon St , lined 200.3' of 8' pipe (047-049A to 047-049) 
Jruouary 17, 2006 P5 Main St., lined 321.5' of 8' pipe (066-044 to 066-043) 
Jonuury 17, 2006 P5 · Annadea Rd , lined 302.5' of8 ' pipe (047-006A to 047-0056) 
Jnnuary 17, 2006 P5 · Annadea Rd , lined 115 5' of 8" pipe (047-0056 to 047-004A) 
Janunry I G. 2006 1'5 : Skinner St ., lined 148.3' of 8' pipe (055-048 to 055-049) 
Januory 16,2006 1'5 · Skinner St. . lined 75 5' of8' pipe (055-048 to 055-046) 
January 13, 2006 1'5 : Maplewood Cir., lined 230 9' of 8" pipe (045-02 1 to 045-022) 
January 13, 2006 !'5 . Maplewood Cir., lined 247 5' of 8' pipe (045-021 to 045-020) 
January 13 , 2006 1'5 Jos lyn Ln, lined 11 3.5' of8" pipe (0 19-073 to 019-074) 
Jammry 13, 2006 1'5 · Jos lyn Ln, lined 113 .5' of 8' pipe (0 19-072 to 0 19-073) 
January 12, 2006 P5 Cris to's Way, lined 370.9' of 8" pipe (048-051 to 048-050) 
Jnnuary 12, 2006 P5 · Cristo's Way. lined 300 5' of 8' pipe (048-050 to 048-042) 
January 12, 2006 1'5 Woodland Ave, lined 391' of8' pipe (035-107 to 035-t06) 
Januory 12,2006 1'5 · Woodland Ave, lined 263 ' of8' pipe (035- 109 to 035-107) 
Jonuory 12, 2006 Oakside Ave .. replaced 5' of 8' pipe STA I +45 to I +50 (033-026 to 033-025) ••• Photos IJSA & IJSB 

360 gpd 
22,800 gpd 

II ,520 gpd 
720 gpd 

2,160gpd 
12,960 gpd 

720 gpd 
11,520 gpd 

540 gpd 

I ,275 gpd 

360 gpd 
4,320 gpd 

2,880 gpd 
135 gpd 

2,880 gpd 

I 0,975 gpd 
4 10gpd 

1,440 gpd 
2,880 gpd 

90 gpd 
90 gpd 

11,620 gpd 
764 gpd 

2, 760 gpd 
69,120 gpd 

January II , 2006 P5 Moplewood Cir , lined 276' of 8' pipe (045-020 to 045 -0 19A) t ,440 gpd 
Jnnuary II , 2006 1'5 . Maplewood Cir., lined 197' of8' pipe (045-0 19 to 045-019A) 1,080 gpd 
January II , 2006 1'5 Maplewood Cir., lined 201 5' of 8' pipe (045-017 to 045-019) 2,880 gpd 
January II , 2006 1'5 Camden Ave, lined 198.5' of 8' pipe (020-060C to 020-060B) 12,960 gpd 
January II , 2006 1'5 Camden Ave, lined 296.5' of8' pipe (020-0608 to 020-060A) 2,160 gpd 
January I 0, 2006 1'5 Quincy St., lined 251' of 8' pipe (048-053 to 048-054) 4 10 gpd 
January 10, 2006 P5 : Beaumont Ave, lined 101' of 8" pipe (048-052 to 048-053) 107 gpd 
January 10, 2006 P5 · Beamnont Ave, lined 149' of 8' pipe (048 -05 1 to 048-052) I 07 gpd 
January I 0, 2006 P5 : Hampton Ave, lined 417' of 8" pipe (035-1 08 to 035-107) 177 gpd 
January 9, 2006 1'5 · Plain St., lined 286 7' of 8' pipe (066-090 to 066-089A) 5,000 gpd 
January 4, 2006 JaneTer., replaced 3' of6' pipe STA !+57 to 1+60 (033-022 to 033 -021) see Photos JJ9A & JJ9D 1,440 gpd 285',76~ gpd 
Oct · Nov 2005 P5 Rehabilitntion of 117 manholes 94,608 gpd 

December 22, 2005 P5 Main Street, lined 277' of 8' pipe (066-042 to 066-041) 

Exriltrntion 

Source 
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December 22,2005 P5 : Main Street, lined 248 5' of8" pipe (066-043 to 066-042) 11 ,520 gpd 
December 21 ,2005 P5 Quincy Street, lined 273 .7' of8 " pipe (048-056 to 048-055) 3,610 gpd 
December 2 1, 2005 1'5 . Quincy Street, lined 279.2' of 8" pipe (048-055 to 048-053) 4,350 gpd 
December 20, 2005 P5 Manomet Street, lined 277.45' of 8" pipe (020-053 to 020-054) 2,520 gpd 
December 19, 2005 1'5 · Theresa Rood, lined 2321' of 8" pipe (067-065 to 067-066) 117 gpd 
December 15, 2005 P5 : Ash Street, lined 206.2' of 8" pipe (017-026 to 0 17-024) I ,620 gpd 
December 15, 2005 1'5 . Ellsworth Street, lined 235 8' of 8" pipe (0 17-024 to 017-022) 4,320 gpd 
December 14, 2005 P5 Spring Street, lined 210.6' of 8" pipe (017-043 to 017-053) 13,680 gpd 
December 14, 2005 1'5 · Highland Terrace, lined 228.6' of 8" pipe (017-050 to 017-043) 7.560 gpd 
December 13, 2005 P5 : No Quincy Street, lined 34' of8" pipe (049-105 to 049-105A) 102 gpd 
December 13 , 2005 P5 · No. Quincy Street, lined 314' of 8" pipe (049-106 lo 049-1 05) 4,500 gpd 
December 13, 2005 1'5 No. Quincy Street, lined 285' of 8" pipe (049-108 to 049- 106) 7,200 gpd 
December 12,2005 1'5 Moraine Street, lined 335.05' of8" pipe (017-066 to 017-065) 2,160 gpd 
December 7, 2005 P5 Main Street, lined 327' of 8" pipe (066-045 to 066-044) 2,700 gpd 
December 7, 2005 1'5 Main Street, lined 304 . 7' of 8" pipe (066-049 to 066-045) 
December 7, 2005 P5 · Main Street, lined 203 4' of 8" pipe (066-052 to 066-049) 
December 5, 2005 P5 : Brunswick Street, lined 268.4' of 8" pipe (117-097 to 117-100) 
December I, 2005 1'5· Summer Street, lined 139 65' of 8" pipe (066-083 to 066-079) 
December I, 2005 P5. Summer Street, lined 54 .3' of8" pipe (066-083 to 066-084) 
December I, 2005 P5 Summer Street, lined 174.45' of 8' pipe (066-084 to 066-085) 
December I, 2005 1'5 : Summer Street, lined 215 2' of 8" pipe (066-085 to 066-086) 

November 30, 2005 P5 · Pleasant Street. lined 152' of 8" pipe (017-162 to 017- I 608) 
November 30, 2005 P5 . Pleasant Street, lined 308.3' of 8" pipe (017-1608 to 017-160A) 
November 30.2005 P5 · Pleasant Street, lined 307 7' of8" pipe (017-160A to 017-160) 
November 29, 2005 P5 l'rospect Avenue, lined 308.05' of 8" pipe (017-114 to 017-113) 
November 28, 2005 P5 Cross Country (off E. Ashland), lined 195.3' of 15" pipe (045-034 to 045-035) 
November 28, 2005 P5 Cross Country (off E. Ashlnnd), lined 207 4' of 15" pipe (045-033 to 045 -034) 
November 18, 2005 P5 No. Quincy Street , lined 70. 15' of 8' pipe (049-102 to 049-102A) 
November 18,2005 P5 · No. Quincy Street, lined 275.45' of8" pipe (049-103 to 049-102) 
November 18,2005 1'5 · No. Quincy Street, lined 287.2' of8" pipe (049-104 to 049-103) 
November 18, 2005 P5 · No. Quincy Street, lined 326. 1' of 8' pipe (049-1 05A lo 049-104) 
November 18, 2005 1'5 E Ashland Street, lined 21' of 12" pipe (040-015 to 040-016) 
November 18, 2005 P5 . E. Ashland Street, lined 152' of 12" pipe (040-0038 to 040-015) 
November 17, 2005 1'5 . Easement (between Manomet & GraOon), lined 129 3' of 8' pipe (020-048 to 020-043) 
November 17, 2005 P,'i · Easement (between Manomet & Gr.Oon), lined 250. 7' of 8" pipe (020-049 to 020-048) 
November 16, 2005 1'5 · No Quincy Street, lined 295.8' of 8' pipe (045-072 to 045-074) 
November 16, 2005 P5 · No Quincy Street, lined 301 6' of 8' pipe (045-{)75 to 045-074) 
November 16, 2005 1'5 . No Quincy Street, lined 239.6' of 8' pipe (045-075 to 045-076) 
November 15, 2005 P5 · Georgene Drive, lined 208 . 7' of 8' pipe (067-067A to 067-067) 
November 15, 2005 1'5· Georgene Drive, lined 210 35' of8' pipe (067-069 to 067-067A) 
November 14, 2005 P5 · Clinton Street, lined 286.9' of 8" pipe (018-0IOA to 018-010) 
November I 0, 2005 P5 · Cross Country, lined 161 45' of 12' pipe (045-017 to 045-0 16) 
November 10,2005 P5 · Cross Country, lined 155.9' of 12' pipe (045-016 to 045-015) 
November I 0, 2005 P5 · Cross Country, lined 245.1' of 12' pipe (045-0 15 to 045-014) 
November 10, 2005 P5 Cross Country, lined 236.85' of 12" pipe (045-014 to 045-013) 
November 10,2005 1'5 : Cross Country, lined 224.9' of 12" pipe (045-013 to 045-012A) 
November I 0, 2005 P3 High Street, rep laced 173.9' of 8' pipe (019-091 to 019-088A) 
November 9, 2005 Hntchlield Dr. replaced 2' of 8" pipe STA I-I{) I to 1-I{)J (032-055C to 032-0558) see Photo IJIA & !J lD 
November 9, 2005 P5 TweiOh Avenue, lined 298 .7' of 8' pipe (067-033 to 067-031) 
November 9, 2005 P5 : TweiOh Avenue, lined 297' of 8' pipe (067-034 to 067-033) 
November 9, 2005 P5 Twelnh Avenue, lined 191 .3' of 8" pipe (067-{)35 to 067-034) 
November 8, 2005 P5 Carleton Street, lined 407 I' of 8' pipe (017-127 lo 0 17-088) 

3,600 gpd 
1,440 gpd 
5,760 gpd 

1,080 gpd 

1,080 gpd 
8,460 gpd 

4,320 gpd 
I ,382 gpd 
I ,473 gpd 
107 gpd 

4,380 gpd 
7,250 gpd 
7,250 gpd 
8,640 gpd 
6,480 gpd 
1,800 gpd 
1,800 gpd 

764 gpd 
8,095 gpd 
5,760 gpd 
6,808 gpd 
6,643 gpd 
I 0,356 gpd 
I 0,068 gpd 
9,325 gpd 
360 gpd 

1,440 gpd 
6,873 gpd 
6,873 gpd 
3,254 gpd 

Exfi ltralion 

Source 
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November 7, 2005 1'5 : Plain Street, lined 349. 1' of 8" pipe (067-065 to 067-067) 764 gpd 
November 4, 2005 P5 . Augusta Avenue, lined 270.8' of 8" pipe (017-11 0 to 017-074) 2,160 gpd 
November 2, 2005 1'5: Ham ilion Street, lined 273 . 7' of 8" pipe (117-097 lo 117-099) 2,940 gpd 
November 2, 2005 1'5 : Hami lton Street, lined 275.8' of 8" pipe (117-098 to 117-099) 1,440 gpd 
November 2, 2005 P5 : Boulders Apartments, lined 304.9' of 8" pipe (045-03 7E to 045-0370) 4,583 gpd 
November 2. 2005 P5 : No. Quincy Street, lined 292.4' of 8" pipe (049-109to 049'1 08) 5,050 gpd 
November 2, 2005 P5 : No. Quincy Street, lined 337.1' of 8" pipe (049-109to 049-110) 
November 2, 2005 1'5. Bedford Street, lined 347.65' of 8" pipe (045-047 to 045-048) 
November 2, 2005 P5 · Bedford Street, lined 158.8' of 8" pipe (045-047to 045-046) 
November 2, 2005 1'5 : Manomet Street, lined 149.85' of8" pipe (020-061to 020-060) 3.960 gpd 
November 2, 2005 1'5 : Manomet Street, lined 136. 1' of 8" pipe (020-066 to 020-065) 180 gpd 
November 2, 2005 P5 : Manomet Slreet, lined 267. 1' of 8" pipe (020-065 to 020-061) 315 gpd 
November 2, 2005 P5 · Anania Terrace, lined 388.4' of 8" pipe (020-067 lo 020-065) 14,400 gpd 
November 2, 2005 1'5· Loucrafi Avenue, lined 310.4' of 8" pipe (0 19-043 lo 0 19-042) 
November 2, 2005 P5 · Maplewood Cir., lined 242.8' of 10" pipe (045-031 A lo 045-0JJB) 21,600 gpd 
November 2, 2005 P5: Moplewood Cir.,lined 152. 1' of 10" pipe (045-0311\ to 045-0301\) 4,320 gpd 
November 2, 2005 1'5 : Maplewood Cir., li ned 90' of 10" pipe (045-029A to 045-030A) 1,440 gpd 
November 2, 2005 P5 : Maplewood Cir., lined 308.3' of I 0" pipe (045-029A to 045-028) 5,040 gpd 
October 19, 2005 P5 : Pomona Drive, lined 279.5' of pipe (045-032A to 045-032B) 
October 19, 2005 1'5 : Pomona Drive, lined 105.4' of pipe (045-0321\ to 045 -0320) 2,800 gpd 
October 19. 2005 P5 Pomona Drive, lined 21 3.5' of pipe (045-032H Ia 045-0320) 360 gpd 
October 19, 2005 P5 · Pomona Drive, lined 118.6' of pipe (045-032H to 045-0321) 720 gpd 
Oclober 19, 2005 1'5 · Pou•ona Drive, lined 4 7.3' of pipe (045-032C to 045-0328) 
October 19, 2005 P5 · Oberline Rood, lined 3 19.6' of pipe (045-032B to 045-032D) 
October 19,2005 1'5 . Annadea Road, lined 297 .9' of8" pipe (047-007A to 047-006A) 3,600 gpd 
October 19,2005 P5 : Ammdea Road, lined 227 .9' of8" pipe (047-007A Ia 047-008A) 1,080 gpd 
October 19,2005 P5 : Annadea Road, lined 221.3' of8" pipe (047-009A to 047-008A) 1,448 gpd 
October 19,2005 1'5 : Court Street, lined 422.65' of8" pipe (047-061 lo 047-063) 4.320 gpd 
October 19,2005 1'5 . Court Slreel,li ned 245.3' of8" pipe (047-061 to 047-020) 1,080 gpd 
October 17 ,2005 P5 : Charline Drive, lined 57. 15' of8" pipe (047-062to 047-062A) 
October 17,2005 1'5: Charline Drive, lined 336.6' of8" pipe (047-0611o 047-062) 2,700 gpd 
October 13, 2005 P5 : Pomona Drive, lined 243 .3' of pipe (045-032·to 045.-032A) 3,600 gpd 

October 12, 2005 P5 : Bark Circle, lined 238' of 8" pipe (045-083 to 045-084) 
October 12, 2005 P5 : Bark Circle, lined 205 4''of 8" pipe (045-083 Ia 045-082) 
October II , 2005 P3 · Lincoln Street, replaced 205.2' of I 0" pipe (0 19- IOJA Ia 019-1 03B) 2,160 gpd 

October II , 2005 1'3 . Lincoln Street, replaced 126.3' of 10" pipe (019-1038 to 019-103C) 
October I I, 2005 1'3 · L111co ln Street, rep laced 59.9' of 10" pipe (019- I03C to 019-103D) 
October I I, 2005 1'3 · Li ncoln Street, replaced 94 .1' of 10" pipe (019-1 03D to 019-1 OJ E) 

October II , 2005 PJ : Lincoln Street, replaced 134 I' of 10" pipe (019-I03E to 019-IOJF) 
Oclober II, 2005 P3 : School St, teplaced 294' of 10" pipe (019-088to 019,1038) ___ '@J_gpd 396,268 gpd 

Sept. 27- 28, 2005 P5 · Rehabi litation of 7 manholes 5,760 gpd 

September 23, 2005 Van Cliff. replaced 8" pipe STA 3+00 Ia 3+05 (032-053 to 032-052) ••• Photo• 127A & 1278 

September 21 ,2005 Marie Ave, replaced 8" pipe STA 2+70 to 2+89 (050-065 to 050-0658) ••• Photo• ll9A & 1298 2,880 gpd 
September 21, 2005 Marie Ave., replaced 6' of 8" pipe STA 2+20 to 2+26 (050-066 to 050-067) ••• P hoto IJOA & 1300 1,440 gpd 
September 20,2005 Budd Ave., replaced 8" pipe STA 1+50 lo !+55 (053 -062!0 053-063) ••• Photos ll8A & ll8D 7,200 gpd 
September 16, 2005 P3 : Green St., replaced 275' of 6" pipe (0 19-025 to 0 19-024) 1,440 gpd 

September 12, 2005 Van Cliff, replaced 8" pipe STA I +65 to I +69 (032-053 to 032-052) ••• Photo• 126A & ll6B 
September 6, 2005 P3 : N. Warren Ave., replaced 365' of 8" pipe (019-042to 019-040) 
September 6, 2005 P3 · N Warren Ave., replaced 157' of 8" pipe (019-044 to 019-042) 6,840 gpd 

Au gus I 3 I, 2005 1'2. Barllell St., replaced 19.5' of 30' pipe (018-05 1 B Ia 0 18-051) 
August J I, 2005 1'2 : Chester Ave , replaced 18' of 18" pipe (018-05JA to 018-051) 
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August J I, 2005 P2· Chesler Ave., replaced 19.5' of 18" pipe (0 18-05 1 B lo 018-056) 

August J I, 2005 P2: Chesler Ave., replaced 89.5' of 18" pipe (0 18-056 to 018-0568) 

August 25, 2005 
August 2J, 2005 

August 19, 2005 
August II , 2005 

August I 0, 2005 

August I 0, 2005 

August 8, 2005 

West St., replaced 4' of 10" sewer pipe STA 1+29 lo t +D (0 14-077 lo 0 14-078) 
PJ : Roan Crt., replaced 286' of 8" pipe (01 9-041 lo 019-040) 
Roan Court, removed water & sewer service cross connection @ abandoned lot (0 19-040 to 0 19-04 1) 

Rockland St, replaced service wye ot STA I +70 (OJ I ·088 to OJ I-09J) see Photos IliA & 1228 
Rockland St., replaced wye & pipe ST A 0+84- 0+89 (OJ 1·087 to OJ 1-086) see Photos 123A & 1238 
Windsor Cir., rep laced 8" pipe STA I +5 5 to I +60 (OJ 1-090 to OJ 1-089) •ee Photos 114A & 1248 
Rockland St., replaced 8" pipe STA 0+00 to 0+05 (OJ 1-088 to OJ I -09J) see Photos IliA & 1218 

AugustS, 2005 Chester Ave., rep laced sewer manhole with underdrain connection (018-056) see Photos ll9A 
August 5, 2005 Adams St., replaced 8' of 8" pipe (05J -097 lo 05J -096) see Photo llOA nnd l20D 
August 5, 2005 PJ : Plain St., replaced 210 6' of 10" pipe (066-082A lo 066-082) 

August 5, 2005 PJ : Plain St. , replaced 320. 1' of 15" pipe (066-078 lo 066-079) 

August 5, 2005 PJ Pla in St., replaced 265' of 15' pope (066-080 to 066-079) 

August 5, 2005 PJ : Plain Sl, replaced 229' of 15" pipe (066-080 lo 066-081) 

August 5, 2005 PJ : Plain St , rep laced 254' of 15" pipe (066-081 lo 066-082) 

July 19, 2005 Calvin Sl , replaced service wye at STA O+JO (OJ 1-0J I to OJ 1-0JO) see Photos USA & USB 

1,440 gpd 

21 ;Goo gpd 

5,760 gpd 

14,400 gpd 

7,200 gpd 

July 15, 2005 Calvin Sl., reploced 4' of 8" pipe ST A 1 +54 to 1 +58 (OJ 1-0J 1 to OJ 1-0JO) 2,880 gpd ~- _ _l!,1!11)_gpd 

June 17, 2005 PJ : Otis Sl., rep laced 22J' of 8" pipe (055 -04J lo 055-0428) 410 gpd 

May JO, 2005 Forest Ave~ , replaced pipe (021-032 lo 021-0J 1) see Photos ll6A & 116D 

Carrol Ave ~ , replaced service wye STA 1+06 (025-0218 lo 025-021A) see Photos llSA & llSD 

PJ · Appleby Sl. , rep laced 28J' of 10" pipe (067-015 lo 067-028) 

PJ · ArmiStion Sl, replaced JJ4' of 10' pipe (045-060 to 045-059) 

PJ · Annistion St., replaced JJ6' of 10' pipe (045-061 lo 045-060) 
PJ · Twelfth Ave., replaced JOO' of 8" pipe (067-0J 1 lo 067-028) 

Carrol Ave., replaced service wye STA 0+59 (025-021 B lo 025-021 A) see Photos 1 I SA & USB 

Carrol Ave., replaced pipe STA 1+42 lo 1+47 (025 -02 1A lo 025 -021C) •ee Photo• lJ 7A & 117D 

PJ Twelfth Ave., replaced 225' of 10' pipe (067-028 to 067-027) 

PJ : Armistion Sl., replaced JOO' of 8" pipe (045-062 to 045-061) 

PJ : Annis! ion St. , replaced 2J8' of 8" pipe (045-06J to 045-062) 

PJ : Prott St. , replaced 207' of 10' pipe (045-064 to 045-065) 

720 gpd 

760 gpd 

8,640 gpd 

4,J20 gpd 

570 gpd 

1,440 gpd 

8,990 gpd 

720 gpd 

J6,000 gpd 

May 17, 2005 

May 16, 2005 

May 12, 2005 

May 12, 2005 

May 11 , 2005 

May 11,2005 

Mny 10, 2005 

Mny 6, 2005 

April 28, 2005 

April 28, 2005 

April 15, 2005 

April 12, 2005 

April 12, 2005 

PJ : Armistion St., replaced J40' of 10" pipe (045-058 to 045-059) 8,640 gpd 

PJ : Allerton Sl., replaced 269' of 10" pipe (045-064to 045-061) J0,240 gpd 101,450 gpd 
March 26, 2005 

March 8, 2005 
Woodard Ave, replaced 4' of 12' pipe from STA 2+21 lo 2+25 (025- lOJ lo 025 · 102) 1,440 gpd 

Woodard Ave, replaced service wye STA 0+87 (025-00J lo 025-002) see Photo• 114A & 1148 1,440 gpd 

February 16,2005 Vesey St, rep laced pipe from STA 0+89to 0+97 (02J -028 to 02J-027) see Photos 1J3A & 1138 

February 14, 2005 Vesey St., replaced service wye at STA 2+ 11 (02J-029 lo 02J-028) •ee Photos 112A & lllD 
January 11, 2005 Hill berg Ave., replaced pipe from STA O+J5 to 0+51 (02J-042 to 02J -041) see Photo• lilA & Ill D 1,440 gpd 

January II , 2005 ~lillberg Ave. , replaced pipefrom STA 0+78 lo 0+94 (02J-040A lo 02J -040) see Photos 107A & 107D 4J8 gpd ~ ~ ~~~ ~4,~8 gpd 

December 21, 2004 Hill berg Ave., replaced pipe from STA 0+97 to I +0 I (02J-044 to 02J-04J) see Photos 108A & 108D 1,440 gpd 

December 14, 2004 P2: Silver Rd., rep laced 685' of 10' pipe (0 17-059 to 017-061) 15,840 gpd 

December 14 , 2004 Tremont St, rep laced wye & pipe from STA 2+JO to 2+J6 (02J-016 to 02J-014) see Photos 109A & 109D 1,440 gpd 
Dec. 13 ·30, 2004 Whitnum Interceptor lining, Southfield Dr., East St. to Edison Easement (1,570 fl) 20,000 gpd 

December l J, 2004 French Ave., replaced pipe from STA 1+13 lo 1+25 (02J-027 lo 02J-025) see Photos UOA & llOD 2, 160 gpd 
December J , 2004 PJ · Annadea Rd., replaced 25J' of 8" pipe (047-00JA lo 047-002A) 2,160 gpd 
December J, 2004 PJ : Edward St ., replaced 295' of 8' pipe (047-042 to 047-04J) 8,640 gpd 

December J, 2004 PJ · Edward St. , replaced 207' of 8' pipe (047-042 to 047-041) 2,1 GO gpd 

Exfiltration 

SOli fCC 
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December 3, 2004 P3 · Crane Rd., rep laced 301' of8" pipe (047-15A to 047-14A) 2.160 gpd 

December 3, 2004 1'3 : Crone Rd., rep laced 297' of 8" pipe (047-0 16A to 047-0 15A) 4,140 gpd 
December 3, 2004 P3 : Crane Rd., rep laced 197' of 8' pipe (047-0 17A to 047-016A) 360 gpd 
December 2, 2004 P3 : Twin Oaks, replaced 225' of 8' pipe (047-009A to 047-0IOB) 4,320 gpd 

December 2, 2004 1'3 : Twi n Oaks, rep laced 300' of 8" pipe (047-011 A to 047-009A) 17,285 gpd 
December 2, 2004 P3 · Twin Oaks, replaced 250' of8" pipe (047-0 IIA to 047-012A) 5,760 gpd 
December 2, 2004 French Ave., replaced pipe from STA 0+45 to 0+47 (023 -027 to 023-025) see Photos !OSA & JOSB 1,440 gpd 

November 29, 2004 P2 : Belmont Ave., rep laced 89' of 8' ru•d I 0" pipe (017-0it F to 017-011 F1) 
November 22, 2004 1'2: Augusta Ave., replaced 763' of 8" rutd 6" pipe (017-110 to 017-115) 3,060 gpd 
November t6, 2004 P2 : Greenfield St , rep laced 456' of 8" and 6" pipe ( 017-110 to 017-111) 360 gpd 
November 8, 2004 1'2: Spnng St . replaced 292' of 8" pipe (0 17-036 to 017-037) 7,020 gpd 
November 2, 2004 French Ave., replaced pipe from STA 0+16 to 0+18 (023-027 to 023-025) see l' hotos 1 06A & l06B 4, I 02 gpd 
November 2, 2004 P2. Poplar Rd .. replaced 654' of 8' pipe (0 17-053 to 0 17-CAP6) 13,680 gpd 
October 26,2004 P2: Brook St rep laced 1,097' of 8' and 10" pipe (018-0 12A to 018-030) 5,220 gpd 
October 25. 2004 P2 : Green St.. replaced 508' of 8' and I 0" pipe (0 17-034 to 0 17-035) II ,430 gpd 
October 14.2004 Myrt le St, rep laced pipe STA 0+14 to 0+18 (022·036 to 022-035) see Pho tos 94A 4,320 gpd 
October 12. 2004 P2 Newbury St.. replaced 528' of 8" rutd 6" pipe (0 17-128 to 017-131) 7,200 gpd 
October 4, 2004 School St, replaced pipe from STA 0+05 to 0+09 (019- 103B to 019-103A) see Photos 95A & 95B 2,160 gpd 147,857 gpd 

September 30,2004 Lincoln St, capped service STA 2+03 (019·103A to 019- 103) see P hotos 97A & 978 
September 30. 2004 Lincoln St, replaced pipe from STA 0+80 to 0+85 (0 19- 1 03A to 019-103) see Photos 96A & 966 
September 30, 2004 1'2: Ash St , replaced 299' of 8" pipe (017-038 t6 017-039) 
September 24,2004 Center St. replaced pipe STA 0+82 to 0+94 (0190-65 to 019-0378) see Photos 99A & 99B 
September 24, 2004 Center St, rep laced service wye STA 1+08 (0 19-073 to 0 19-074) see Photos 98A 

SejJiember 22, 2004 

September 20, 2004 

September 15. 2004 

September 14 , 2004 

September 8. 2004 

September 8, 2004 

September 7. 2004 

P2 : Boylston St. reploced 561' of 8" pipe (020-054 lo 020-056) 

High St. replaced pipe from STA 1+ 15 to 1+21 (019-091 to 019-088A) see Photos JOOA & 1000 

P2 : Camden Ave., rep lnced 292' of 8' pipe (020-060 to 020-060A) 

Legion PKW, replnced pipe from STA 0+46 to 0+64 (019-076 to 019-090) see Photo• lOlA & lOJD 

Legion PKW, replaced pipe from STA 0+96 to 0+98 (019-079 to 0 19-076) see Photos lOlA & ! Ol D 

1'2· Forest Rd. replaced 218' of 8" pipe (018-20A to 018-021 A) 

Center St, rep laced service wye STA 0+19 (019-073 to 019-072) see P hotos 10JA & JUJB 

1,440 gpd 
360 gpd 
650 gpd 

1,440 gpd 

4,320 gpd 

1,440 gpd 

4,320 gpd 

1,440 gpd 

720 gpd 

Sep~tember 2, 2004 Packard WY, rep laced pipe STA 3+01 to 3+10 (021-004 to 021-003) see Photos 104A ____ 2J!80 gpd 19,010 gpd 

Sept 26 - Dec 3 I. 2003 Abington removal of 8 sump pumps 

July 2003 PI · 002-079 MH rehab 
Ju ly 2003 r I : 002-081 MH rehab 
Ju ly 2003 P J· 002-098 MH rehab 
July 2003 PI : 002-20 I MH rehnb 
July 2003 PI : 002-200A MH rehab 

August 2003 PI · 004-006 MH rehab 
July 2003 PI · 009-0l7A MH rehab 

2,880 gpd 
2,880 gpd 
4,320 gpd 
2,880 gpd 
2,880 gpd 
5, 760 gpd 
7,200 gpd 

172,800 

0 gpd 

0 gpd 

172.800 gpd 



Annunl Dates 

Table J 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. J:06-cv-JJ334-NMG 
llesponse to Section 42a -Activities Directed at Co111111iance with the Consent Decree 

History of Sewer System Re11air and Rehabilltotion 

Infiltration 
F'low In gnllons per dny 

In now Total Ill 
-~t_c;r_ _ ~Qrk~erfonned Description of Work Removed Removed per qunrte1 
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July2003 PI : Oil-001 MHrelmb 5,760gpd 
July 2003 PI · 01 1-002 MI-l rehab 4,320 gpd 
July 2003 Pl. 0 11 -018 MH rehab 2,880 gpd 

August 2003 P t · 0 t 2-067 MH rehab 
July 2003 PI Ot2-076 MH rehab 
July 2003 PI Ot7-125 MH rehab 

August 2003 PI : 017-054 MH rehab 
July 2003 Pl. 021-001 MH rehab 

August 2003 PI 025-041 A M H rehab 
July 2003 P t · 027-068 MH rehab 
July 2003 I' I 031-016 MH rehRb 
July 2003 PI : OJ 1-089 MH rehab 
July 2003 PI. OJ I-050A MH rehRb 
July 2003 PI : 032-0iq MH rehRb 

August 2003 PI : 033-021 MH rehab 
August 2003 I' I. 041-079 MH rehab 

July 2003 Pl. 045-033 MH rehab 
August 2003 P J· 045-065 MH rehab 

July 2003 PI : 046-IIJA MH rehab 
July 2003 PI 047-029 MH rehRb 
July 2003 Pl. 048-057D MH rehab 
July 2003 PI 049-091 MH rehab 

August 2003 PI 052-0IOMHrehab 
July 2003 PI 061-011 MH rehab 
July 2003 PI. 065-021 MH rehab 
July 2003 PI · 065-028 MH rehab 

August 2003 PI : 065-00BA MH rehab 
August200J PI. 11 7-0BBA MH rehRb 
August 2003 PI · Pleasant Street 008-010 towArds 008-011 65' 8' 

August 2003 1'1 : Rocklnnd Street 008-013 to 008-0 12 306' 8" 

July 2003 PI · Belair Street 004-040 to 004-023 116' 15" 
July 2003 P t : BelRir Street 004-023 to 004-020, 248' 15" 
July 2003 l't · Belair Street 004-020to004-016, 320' 15' 

July_cliept . 2003 Abington removal of 21 sump pumps 
May 2003 P t Belnir Street 004-045 to 004-044 280' 15' 
May 2003 

April 2003 

April 2003 

June 2003 

I' I· Belair Street 004-044 to 004-042 250' 15' 

PI : Belair Street 004-042 to 004-041 220' 15" 

PI Belair Street 004-041 lo 004-040 364' 15' & I 8' 

PI NorthCRrySteet040-0JI to040-029 164' 12" 

2,160 gpd 
2,880 gpd 
4,320 gpd 
7,200 gpd 

28,800 gpd 
4,320 gpd 
2,160gpd 
2,880 gpd 
7,200 gpd 
7,200 gpd 
4,320 gpd 
2,880 gpd 
7,200 gpd 
7,200 gpd 
7,200 gpd 
2,160 gpd 
4,320 gpd 
3,600 gpd 
2,160 gpd 

3,600 gpd 

5,040 gpd 

7,200 gpd 

J 1,680 gpd 

2,160 gpd 

4,320 gpd 

5,900 gpd 

25,000 gpd 

3,600 gpd 
15,120 gpd 
16,560 gpd 

0 gpd 

0 gpd 

1,275 gpd 

2,880 gpd 

11 ,520 gpd 
June 2003 PI : North CarySteet 040-029 to 040-028 353' 12' 112,320 gpd 

440,000 gpd 712,100 gpd 

AprilS, 2003 Pl.BelairStreet 004-016 1o 017-012A, 415' 15' 14,400 gpd 142,395 gpd 
March20,2003 PI BeiRirStreet 017-012Ato017-0IIA55'15' Ogpd 
March I 0, 2003 I' I Westgate Drive 007- 127f to 007- I 27Q 196' 12' 34,560 gpd 

february 26,2003 PI Easement off E. Westgate Dr 007- 127D to 007- 127C 326' 12' 30,560 gpd 
Februnry 15,2003 PI Easement off E. Westgate Dr 007-127C to007- 127B 251' t2' 57,500gpd 
February 10,2003 Pl. Easement off E. Westgate Dr. 007-1278 to 007-127 335' 12' 4 10 gpd 123,030 gpd 

Decernber-02 PI : BelatrStreet 0 17-0 11A to017-0IOB 174' 15' 26,640gpd 
December-02 PI Belair Street 017-0IOB to 017-0IIB 98' 15' 11,520 gpd 
Novernber-02 PI Belair St reet 0 17-0 II B to 017-0 I OA 146' 15' 0 gpd 

Exfii!Jati ull 
Source 



Tnble 1 
City of Brocldon, Mnssnchusetts 

Consent Decree, Civil Action Case No. l:OG-cv-11334-NMG 
RcsJlonse to Seclion 42a -Activities Directed at ComJlllance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow In gnllons pe•· dny 

Annual Dates Infiltratio n InOow Total 111 Ex riltration 
Quarter \-York Performed _ Description of Work Removed Removed per quruter Sou1ce 
~ November-02 Pl . Belair Street 017-010Ato0 17-009A. 235' 15' 2, 160gpd 
& November-02 PI : BelairStreet OI7-009A to017-001B209'15" Ogpd 
:; Oct· Dec 2002 Removal of 138 private sump pumps throughout the city 3,008,000 gpd 

October 3, 2002 Legion PKW, disconnected private catch basin, STA 0+48 (012:()77 to 0 19:076J se!_l'hoto_93A&,u93B I 07,000 gpd 3,155,320 gpd 
N August20, 2002 Removed catch basi n grate on sewer manhole at end of Thatcher Crt. (MH 058-022) 100,000 gpd 
~ July 30, 2002 Ash St., replaced pipe and service from STA I +22 to I +56 (0 17-039 to 0 17-038) see Photo 920 4,320 gpd 
~ 

~ . July 29, 2002 

July 27, 2002 
S Fuller St., replaced pipe from STA 0+27 to 0+33 (018-0168 to 018-016A) see Photo 90A & 900 SPL 
Dover St, replaced serv1ce wye at STA 2+24 (018-017 to 018-016A) see Photo 87A & 870 360 gpd 

0 July 25,2002 Dover St., replaced service wye at STA 2+40 (018-017 to 018-016A) see Photo 88A 1,440 gpd 
~ July 24, 2002 Forest Rd. replaced pipe from STA 0+ 17 to 0+23 (018-021A to 0 18-020A) see Photo 91A & 910 SPL 
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July 23, 2002 Dover St., removed service wye at STA I +18 (018-018B to 0_l8_-0l9C) see Photo 89A_& 89B_ SPL I 06,120 gpd 
May 28, 2002 Spring St., replnced pipe [rom STA 1+73 to 1+75 (017-038 to 017-037) see Photo 78A & 780 SPL 
MAy 2 1. 2002 Spring St., replaced service wye at STA I +82 (0 17-03 7 to 0 17-036) see Photo 76A & 760 4,320 gpd 
May 20, 2002 Poplar Rd, replaced service wye nt STA 0+60 (0 17-054 to 017-053) see 1'hoto 77A & 770 2.880 gpd 
Mny 17, 2002 Pop lar ltd , replaced service wye nt ST A 0+84 (017-055 to 0 17-054) see Photo 75A & 75 0 720 gpd 
May 13 , 2002 Poplar Rd, replaced service wye at STA 1+22 (017-055 to 017-054) see Photo 85A & 850 1,440 gpd 
May 9. 2002 Augusta Ave., replaced pipe from STA I +08 to I + 12 (017-115 to 0 17- 1 13) see Photo 84A & 840 SPL 
May 8, 2002 Prospect Ave, replaced pipe from STA 0+23 to 0+27 (017-114 to 0 17-113) see Photo 83A & 830 4,320 gpd 
May 8, 2002 Hancock Av ,replaced pipe from STA 0+47 to 0+49 (009-086 to 009-085A) see Photo 74A & 74 0 720 gpd 
May 7, 2002 E•rle Sl. replnced pipe from STA 2+20 to 2+25 (017-013A to 017-0IIA) see Photo 82A & 820 SPL 
May 7, 2002 Earle St. replnced pipe from STA 0+50 to 0+52 (017-013A to 017-011 A) see Photo 79A & 790 SPL 
May 6, 2002 Elm St , replace pipe from STA 0+02 to 0+06 (0 11-0 II A to 0 11 -0 II) see Photo 86A & 860 720 gpd 
May 2, 2002 Sunset Dr , replaced pipe from ST A 0+00 to 0+05 (0 11 -016 to 0 11 -0 15) see Photo 81A & 81 0 2.880 gpd 
May I, 2002 Sunset Dr., replaced pipe from ST ~ 2+72 to 2+ 77 (0 11 -0 17 to 011-0 16) see Photo BOA & 800 720 gpd 18,720 gpd 

March 28,2002 llnncock Ave, removed service stub at STA 1+45 (009-087 to 009-086) see Ph oto 73A & 730 200 gpd 
March 21,2002 Hnncock Ave, replaced service wye at STA 1+06 (009-0871o 009-086) see Photo 72A & 720 1,410 gpd 
March II. 2002 Sunset Dr , replaced pipe from STA 1+45 to 1+52 (009-028 to 009-027) see Photo 71A & 7l0 2,880 gpd 
Mnrch 6, 2002 Margery Rd. replnced pipe from STA 1+ 11 to 1+16 (009-024 to 009-025A) see Photo 65A & 650 1,440 gpd 
March 5, 2002 Candy Ln., replaced pipe from STA 1+61 to 1+68 (009-021 to 009-020) see Ph oto 62A & 620 100 gpd 
March 4, 2002 Candy Ln., replaced pipe from STA 0+26 to 0+5 1 (009-020 to 009-0 19) see Photo 67A & 670 1,440 gpd 

February 28, 2002 Candy Ln, removed stub at STA 1+96 (009-021 to 009-020) see Photo 61A & 610 SPL 
Februar)' 26, 2002 Candy Ln , replaced pipe from STA I +58 to ST A 1+64 (009-020 to 009-0 19) see Photo 63A & 630 I ,000 gpd 
February 25,2002 N Pearl St, rep laced pipe from STA 0+15 to STA 0+25 (009-78A to 009-79) see Photo 70A & 700 600 gpd 
February 21.2002 C•ndy Ln, replnced pipe [rom STA 0+0 to STA 0+28 (009-0218 to 009-021) see Photo 68A & 680 200 gpd 
Februru-y 20, 2002 Candy Ln , replaced pipe from STA 2+63 to ST A 2+68 (OOq-021 to 009-020) see Photo 69A & 690 360 gpd 
February 20. 2002 Candy Ln , replaced pipe from ST A I +09 to ST A I+ 15 (009-021 A to 009-021 B) see Photo 64A & 640 I 00 gpd 
January 101 2002 E. Westgate Dr., replaced pipe [rom STA 0+18 to _ _§"f_A 0+52 (007-1271to 007·l270Jsee Photo 66A & 660 1,410 gpd • 11 ;200 gpd 

November 21, 200 I 203 Prospect St . replaced broken serv1ce pipe at STA O+ I 0 (006-094 to 006·096) SPL 
November 19. 2001 Candy Lane, replaced pipe from STA 0+10 to 0+14 (009-041 to 009·040) I ,440 gpd 
November 15, 200 I Candy Ln , replaced pipe from STA 2+31 to 2+37 (009-043 to 009-043A) see Photo 59 A & 590 SPL 
November 14,200 1 Mnrgery Rd , replaced pipe from STA 2+40 to 2+47 (009-042 to 009-041) see Photo GOA & GOD SPL 
November 13,200 1 Santee Road, replnce pipe from STA 2+12 to 2+14 (009-058 to 009-056) see Photo 58A & 580 SPL 
November 13.200 1 Santee Road, rep lace pipe from STA 0+77 to 0+80 (009-05 8 to 009-056) see Photo 57 A & 570 SPL 
November I 3, 200 I Santee Road, rep lnce pipe [rom STA 0+50 to 0+53 (009-058 to 009-056) see Photo 56A & 560 SPL 
October 17,200 1 191 Grove St, replaced broken pipe from approx. STA 0+40 to 0+46 (056+01 1 to 056+0 10) SPL 
October 91 2001 West Street, replaced service wye at STA 0+30 (0_14:080 to014-079) see Photo 55A SPL 1,440 gpd 

~ September 9, 200 I Fil•pntrick Ci r. replaced pipe from STA 0+16 to 0+18 (005-104A to 005-104) see Photo 540 SPL 
~ August20, 2001 Fit•pnlrick Cir, rep laced service wye nt STA 1+32 (005- 100 to 005-102) see Photo S2A & 520 720 



Annunl Dates 

Ta ble 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action C• se No. 1:06-cv-11334-NMG 
Response to Section 42a - Activities Directed a t Compliance with the Consent Decree 

History of Sewer System Repair :111d Rehabilitation 

Infi lt rAtion . 

Fluw In gnllons 11 er dny 
Jnnow Total ill 

Quarter Work Performed Descri ption of Wo_rk____ Removed Removed per quru ter 
~ August 16, 200 I Fit<patrick Cir, rep laced service wye at STA 0+ 15 (005-098 to 005-099A) see Photo 48A & 48B 720 
]; August 14, 200 I Fit<patrick Cir, replaced servoce wye at STA 0+43 (005- 104 to 005- 1 02A) see Photo 5JA & 5J B 1,440 
0 Augus t 13,2001 Fit<patrick Cir, replaced wye & main from STA 1+12 to 1+20 (005-104A to 005-104) see Photo 49A & 49B 8,640 
'2 August 7, 2001 Sophia Ave., replaced pipe from STA 2+68 to 2+70 (005-140 to 005-136) see Photo 50A & SOB SPL 
..., August 3, 2001 Fit<patrick C:ir,replaced pipe from STA 2+38 to 2+46 (005-100 to 005-1 02) see Photo 51 A & SIB SPL 11,520 gpd 
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June 12, 2001 Oak Ridge Dr., replaced pipe from STA 1+40 to 1+55 (004-084 to 004-080) see Pho to 47A & 47B 4,680 gpd 
May 22, 2001 Crickett Rd, replaced pipe from STA 0+49 to 0+53 (004-057A to 004-053) see Photo 44A & 44B 7,200 gpd 
May 21,2001 Crickett Rd., replaced pipe from STA 1+82 to 1+86 (004-057A to 004-053) see Photo 45A & 458 SPL 
May 15,2001 Shaws Parking Lot, removed entire 24' pipe (028-0381o 028-039) SPL 
May 15,2001 Shaws Parking Lot, replaced entire 8' pipe (028-03Q to 038-039A) SPL 
May I 0, 200 I VFW ofT N Quincy, repaired service pipe and wye (045-0 13 to 045-0 12) see Photo 46A & 46 B 100,000 gpd 
May 5, 2001 57 Wilder St , house service connected directly to drain pipe was removed see Photo 43 

Apri l 25, 2001 Berghond Ave., rep laced pipe from STA 2+10 to 2+13 (004-02 1 to 004-020) see Photo J7A & J78 SPL 
Apr il 24, 200 1 Berglund Ave., rep laced pipe from STA 1+84 to 1+92 (004-02 1 to 004-020) •ee l' hoto 34A & J41J SI'L 
Apri l 23, 2001 Berglund Ave, rep loced service wye at STA 2+35 (004-021 to 004-020) see Photo 36A & 36B dropping 
April20, 200 1 Benham St, replaced pipe from STA to ( ) see Photo 38A & J8 8 171 
April 19,2001 Miller Ave , Replaced pipe from STA to ( ) see Photo 39A & 39 B 117 
April t2, 2001 Berglund Ave., rep laced pipe from STA 1+71 to 1+74 (004-02t to 004-020) see l' hoto JSA & 35B SPL 
April 10, 200t Thompson Ave., replaced pipe from STA 1+03 to 1+07 (004-017 to 004-016) see l'ho to 41A & 4111 SPL 
Aprol9, 2001 Thompson Ave , replaced 6' pipe from STA 0+38 to 0+44 (004-0 17 to 004-016) see Photo 42A & 42B SPL 
April2, 2001 ____ Reservoir Road, rep laced service at wye at STA0+74 (002-104 to 002-103) see Photo 40A & 40B 1,440 gpd 113,320 gpd 

March 27, 200 I Belmont and Ash St., replaced 8' pipe from ST A 0+ I 0 to 0+ 15 (0 18-072 to 0 18-073) see Photo J lA & 3 lB Sl'L 
March 19,2001 Coventry Cir, replaced pipe from STA 0+91 to 0+97 (004-039A to 004-039) •ee Photo J4A & 348 SPL 
March 16,200 1 Coventry Cir., replaced pipe from STA 1+49 to 1+54 (004-039B to 004-039A) see l'hoto 32A & 328 SI'L 
March I, 200 I Coventry Cir, reploced pipe from STA 0+37 to 0+42 (004-039A to 004-039) see Photo JJA & JJ8 14,400 gpd 

February 27,2001 Coventry Cir. replaced pipe from STA 0+70 to 0+76 (004-039B to 004-039A) Jee Photo JOA & JOB SPL 
February 26, 2001 Coventry Cir., replaced service connection ot STA 0+12 (004-039B to 004-039A) see Photo l6A & l6B 5,760 gpd 
February 20,2001 Colonel Bell Dr., replaced pipe from STA 2+41 to 2+44 (004-007 to 004-006) see Photo l9A & 298 2,880 gpd 
February 12, 200t Coventry Cir., rep laced service connection at STA 1+44 (004-039A to 004·039) see Photo l 7A & 278 4,320 gpd 
February 9, 200 1 Coventry Cir., replaced pipe from STA 1+79 to 1+82 (004-039A to 004-039)) •ee Photo 28A & 28 0 4,320 gpd 
January 30,2001 Colonel Bell Dr., replaced service connection at STA 1+16 (004-036 to 004·024) see Photo llA & 228 4,320 gpd 
January 2Q, 2001 Colonel Bell Dr , removed •ervice wye at STA I +04 (004-025 to 004-026) see Photo 21 A & liB SPL 
January 31, 200 1 Colonel Bell Dr . removed service wye at STA 0+33 (004-008 to 004-007) 5ee Photo l J A & lJB SPL 
Janumy 23,2001 Colonel Bell Dr., replaced pipe from STA 1+34 to 1+37 (004-025 to 004-026) 5ee Pho to 25A & 258 SPL 
January 9, 2001 Colonel Bell Dr., replaced pipe from_STA 0+62 to 0+64 (004-004 to 004-003) see Photo l4A & 248 2,160 gpd 38,160 gpd 
Nov 30.2000 West Haven Dr , replaced service connection at STA 0+44 (OOI-029 to 00 1-028) Jee Photo llA & llB 720 gpd 
Nov 28, 2000 West Haven Dr, rep laced 7' of 8 'prpe, STA 1+85 to 1+92 (001-029 to 001-028) 3ee Photo lOA & lOB 47 gpd • 
Nov 16,2000 El liot St , replaced 8' of broken pipe ot house ~184 (042-121 to 042-122) see Ph oto! SA & 158 2,880 gpd 
Nov 14,2000 Darren Dr., replaced pipe at leaking joint at STA 0+52 (001-028 to 001-026) see Photo 19A & 19B SPL 

October 26,2000 Darren Dr. rep laced pipe at leaking joint at STA 0+89 (001-028 to 001-026) see Photo 17A & 17B SPL 
October 23, 2000 Darren Dr , replaced 3 ' of cracked pipe STA I +65 (00 1-028 to 00 1-026) see Photo J SA & 188 SPL 
October 17,2000 Darren !Jr .. rep laced 2' of broken pipe ot STA 0+08 (00 1-028 to 001 -026) see Photo l 6A & 160 SPL 
October 5, 2000 Perki ns Ave., replaced wye at STA 2+96 (063 -0098 to 063-005) see Photo IJA & IJ B SPL 
October 3, 2000 Perkins Ave., plugged service wye at STA 3+30 ( 063-009B to 063 -005) ••• Photo J4A & 148 SPL 
Sept 15,2000 Fit<pat rick Circle r eplaced 7'of8" VCP SPL 3,647 gpd 

Augu•t 21, 2000 Vine St., rep laced broken pipe and 3ervice STA 0+99 to 1+0 I (037-093 TO 037-092) see Photo SA & 8B SPL 
Augu3t 17, 2000 12 Orchard Ave., removed service connection at STA 0+19 (037-128 to 037- 127) oee Ph oto 9A & 90 180 gpd 
August 18, 2000 14 Orchard Ave. replaced service connection ot STA 2+28 (037-128 to 037-127) see Photo 1 OA & I OB SPL 

July 29,2000 Van Cliff Ave , rep laced service ot STA 0+31 (032-059 to 032-052) SPL 

Exfilllation 

Source 

X 



Table 1 
City of Brocldon, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a- Aclivltles Directed 111 COill(Jilance wltb the Co nsent Decree 

History of Sewer Sys tem Repair and Rehabilitation 
Flow in gn llous JJer dny 

Annual Dates Infiltration Inflow Tota\1/( 
Quarter Work Performed __ p~~~rip _lion of Work Removed Removed per quarter 
~ July 27,2000 Paulin Ave. replaced service at STA 0+9J (065-070 to 065-069) see i'hoto llA & liB 720 gpd 
~ July 26, 2000 Burri! St. replAced service & broken pipe from STA 2+18 to STA 2+19 (048-051 to 048-050) 2,160 gpd 
~ July 19,2000 Roan Crt., replaced service connections at STA 0+27 & 0+29 (019-041 to 019-040) see Photo In & lb SPL 
r::t July 19, 2000 Roan Crt., replaced service connection at STA 0+61 (019-041 to 0 19-040) see Photo ln & lb SI'L 
"e July 18,2000 Albany St., replaced leakmg joints at STA 2+85 (OO I-0 19to 001-018) see Photo Jn & Jb 2,880 gpd 
"' July I J, 2000 Stubb Rd., replaced service connection at STA 0+39 (009-026 to 009-024) see Photo Sa & Sb J60 gpd 

July I 3, 2000 Stubb Rd., replaced serv>ce connection at STA I +OJ (009-026 to 009-024) see Photo 6a & 6b J60 gpd 
July 12, 2000 Stubb Rd .. replaced broken pipe from STA 0+18 Ia 0+20 (009-026to 009-024) see Photo 7• & 7b 2,880 gpd 
July II, 2000 Windsor Cir., R~laced a service lap at STA 0+05 (OJ 1-092to OJ 1-091) see Photo 4A & 4B 28,800 gpd 38,J40 gpd 

._ May 2000 Winnifred Road, service replacement at STA I+J2 (015-025 to 015-024) J60 gpd ,. ~ g May 2000 Fitzpatrick Avenue, replaced JOO' of 8-in VC pipe that WIIS defective {005-145A to MH 005-14J) 2,0 I 0 gpd • 
~ ~ f'l April 13. 2000 Main Interceptor infiltration leak at MeAdow Lane bridge crossing 45,000 gpd 

Cl 7 Embassy Nursil~g)~.Q_Ill_t; __ hil~ ~j_n:ct sewer connection to surface water 47,370 gpd .. 
~ 
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December 1999 
7 

July 199Q 
July 1999 

Apnl 5, 1999 

MRrch 29, IQ99 
March 22, 1999 

HowRrd Street Sewer Replacement, 4,460 0 
Snell Piece Sewer Replacement of 15 fl 

Count ry Club Lone Sewer Replacement of 400 n 
Country Club Place Sewer Replacement of 400 fi 

Belair St. MH 004-016 to 004 -0 15 replaced I 0' of 10" pipe between STA I +8J & I +89 

Belair St M H 004-016 to 004-0 15 replaced 6' of I O"pipe & I service between ST A I +J 7 & I +41 
Belair St MH 0 17-0IOB to 017-0IOA replace 6' of 10' pipe starting @ STA 0+28 

29,882 gpd + 
101 gpd • 

2,680 gpd • 
2,680 gpd + 

67 gpd • 

40 gpd • 
40 gpd • 

\.. September 1998 Warren & Keith, 60 fl west (Holmgren project) 402 gpd • 
~ ~ ~ September 1998 Warren & W. Chestnut, 74ft west (Holmgren project) 496 gpd • 
~ 0, - September 1998 WAiren & CAlmar, 74 fl east (Holmgren project) 496 gpd • 

0 d 

29 98J d 

5 J60 d 

67 d 

80 gpd 

September 1998 Warren & Market to CoQOI_an~,I,IJ$ fi (Holmgren project) 7,605 gpd • 8,999 gpd 
(! ~ 1998 Ellsworth (cured in place lining) 522 linear feel (017-125 to 0 17- 118) J ,497 gpd • 
~ : January 1998 Disconnected CB connection to sewer at Stonehill College (at DufTy Academic Center) 41,200 gpd • . ~ 
N t: 
i g 
- r;y 44,697 gpd .. 
~ 

.at: " 

.; ~; 
r;y 

December 1997 Wnrren & Cl iflon, north to Nilsson, 3,000 f\ 

~ A1•gust I , I 997 137 Perk1ns Ave, broken sewer leaking into a broken drain below 
"0 t ~ 1 Sewer overflow disconnected at siphon on Dnrtlett St. 

20, 100 gpd • 

20,100 gpd 

~ ~ ~ 1 Sewer overflow disconnected on the East Side Interceptor 
Cl August I, 1997 Matfield Wo_Qds Estat~~_j__p_q~~-ib le infiltration from a force main crossing of a brook 0 gpd 

'g h April 1997 Sawtell Ave. Sewer Replacement of JOO fi with 8' PVC (between Glendale St Rnd Alden St.) 2,010 gpd • 

Exfil trntion 

Source 

X 

X 
X 
X 
X 



Table 1 
City of Brockton, Massachusetts 

Co nsent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a -Activities Dl.-ected at ComtJilancc with the Consen t Decree 

History of Sewer System Repair and Relmbilitation 
f low in gn llo n!l pe•- t.lny 

Annual Dates Infiltration Inflow Total 1fl 
Quarter Work Performed Description of Work _________ Removed Removed per quarter 
M t ~ March 1997 Wilmington St. Sewer Replacement of 100ft with 15" PVC 670 gpd • 
~ ; ~ January 27. 1997 150 Lisa lJrive Replaced 8 ft of sewer wilh 8" PVC 54 gpd ' 
;:: 

01 
Markel Slreel Sewer Replacemenl 2 734 d -~~ .at: .., - ~ ... ... . ~ 

Ql 

-~~ -cot:"' 
" ~ "' "' = -Ql 

--ot: 
= ~"' "' . -Ql 

-... t ~ 
~ ~"' -. ~ 

Ql 

-~ ... t"' ;;: ~ 8: ,s.-

Oclober 1996 
Oclober 1996 

Augusl 1996 
Augusl 1996 

May 1996 
May 1996 
May \996 

March 22. I <><16 
February 29. 1996 

Dec 27. 1995 

Jan.-May 1995 

May 6, 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April \995 
April 1995 
April 1995 
Apri l 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 

Oak Green Apartments off Reservoir Street, disconnected a sewer MH from draining a surface W8ter 900,000 gpd 
Biscayne Street 

Disconnected thi s abandoned private street from the city 
sewer because of several defects and constant III. 

Howard Street Bridge Reconstruction, replsced 150 fl under bridge with 12" Dl 
Terminal Place on Evans St , replaced 300 n of sewer with 8"PVC 

· Replaced 50 n from Warren Ave . going west With 8" PVC 
~Replaced 250 n from intersection of Copeland with 12" DI 
- Replaced 240 fl from Warren Ave going east with 24" PVC 

Augusta Ave replaced 6 fl with 8" l,VC 
Ash Sl and Pleasanl Sl. replaced 25 fl wilh 8" PVC 

68 Belair Sl. replaced 18 n Wllh 1 0" PVC 

Howard Street 1nterceptor Project 
- Replaced 838 non Tnlervale Sl wilh 21" PVC 
- Replaced 244 ft on Dyer Sl. with 21" PVC 
~ Replaced 1,511 fl on Winter St , Douglas St , and 

Oscar Ave. wilh 18" PVC 
Rainville Sl. rep laced 6ft wi lh 15" PVC 
Sump pump removed at 55 Albert St . 
Sump pump removed at 115/1 17 Ames St. 
Sump pump removed at 234 Ames St . 
Sump pump removed at 266 Ames St . 
Sump pt1mp removed at 60 Arthur St 
Sump pump removed at 122 Arthur St. 
Sump pump removed at 21 Baltic Ave. 
Sump pump removed at 70 Baltic Ave . 
Sump pump removed at 185 Baltic Ave . 
Sump pump removed al 155 Alden Sl. 
Sump pump removed at I 16 Ames St. 
Sump pump removed at 260 Ames St. 
Sump pump removed at 292 Ames St. 
Sump pump removed et 105 Arthur St 
Sump pump removed at I 36 Arthur St . 
Sump pump removed Rl 40 Baltic Ave . 
Sump pump removed at 77 Baltic Ave. 

570,000 gpd 1,470,000 gpd 
r.oos gpd • 
2,0 10 gpd • 

335 gpd • 
1.675 gpd • 
1,608 gpd • 

40 gpd • 
168 gpd • 

121 gpd • 

5,615 gpd • 
1.635 gpd • 

10,124gpd' 
40 Sl>d • 

8.640 gpd 
8.640 gpd 
8.640 Sl>d 
8,640 gpd 
8,640 gpd 
8.640 Si>d 
8.640 gpd 
8.640 gpd 
8.640 gpd 
8.640 gpd 
8,640 gpd 
8,640 gpd .. 
8.640 gpd 
8.640 gpd 
8.640 gpd 
8,640 gpd 
8,640 gpd 

3.015 gpd 

3.618 gpd 

208 gpd 

121 gpd 

Exfi ltration 

Source 



Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Resl'onse to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair nnd Reh•billtatlon 
Flow In gnUons 11er Uny 

Annual Dates I.J1fillratiou Inflow Total Ill 

~t;_r _ _ Work Performed Desct iption of Work Removed Removed per quarter 

April 1995 
April 1995 
April 1995 
April 1995 
Apr il 1995 
Apri l 1995 
April 1995 
April 1995 
Apri l 1995 
Annl IQ95 
April 1995 
April 1995 
Apri l 1995 
Apri l 1995 
Apri l 1995 
Apri l 1995 
April 1995 
Apri l 1995 
Apri l 1995 
Apri l 1995 
Apri l 1995 
April 1995 
April 1995 
Apri l 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
Apri l 1995 
April 1995 
April 1995 
Apri l 1995 
Apri l 1995 
April 1995 

April II. 1995 
January I . 1995 

September 7. 1994 
August 24, 1994 

August 1994 
June 6, 1994 

June 1994 

Sump pump removed at 38 Banks St 

Sump pump removed at 65 Lawton Ave. 
Sump pump removed at 35 Louis St . 
Sump pump removed at 22 M crton St . 

Sump pump removed at 58 Merton St 

Sump pump removed at 96 Merton St. 

Sump pump removed at I 16 North Ave. 
Sump pump removed at 154 North Ave. 

Sump pump removed at J7 Saint Casimir St . 
~umn nntnn remnverl ~I )0 l ..oUI.'I St 
Sump pump removed at 29 Merton St. 

Sump pump removed at 68 Merton St . 

Sump pump removed at 112 North Ave. 

Sump pump removed at 122 North Ave. 

Sump pump removed at 165 Ridge St . 

Sump pump removed at 24 Vermont Ave. 

Sump pump removed at 64 Banks St. 

Sump pump removed at II Bellevue Ave 

Sump pump removed at 124 Bellevue Ave. 

Smnp pump removed at 43 Clnremonl St . 

Sump pump removed at 107 Hovendon Ave. 

Sump pump removed at I I 5 Hovendon Ave. 

Sump pump removed at 164 Hovendon Ave. 

Sump pump removed at 24 7 Howard St. 
Sump pump removed at I 0 Intervale St. 
Sump pump removed at 19 Westford St. 

Sump pump removed at 91 Banks St. 
Sump pump removed nl I I 7 Bellevue Ave. 

Sump pump removed at 59 Bonney St . 

Sump pump removed at 25 Gnmite St. 
Sump pump removed at 114 Hovendo n Ave. 

Sump pump removed at 121 Hovendon Ave. 

Sump pwnp removed at 243 Howard St. 

Sump pump removed at 267 Howard St. 

Sump pump removed at 15 Interva le St. 
240 Colonel Bell Drive replaced 6 fi with 8" PVC 
Sheridan St. replaced 10 fi with 10" PVC 
Braemoor Rd. replaced 8 n with 8" PVC 

39 Southworth St. replaced I 0 fl with 8" PVC 
Fisk Sl. Sewer Rep lacement o f 50 fl w1 th 8" PVC 

Market Sl replaced 200 1\ wi th 10" PVC 
Ill Rehabilitation Conducted by AII Mtic Development Corporation 

· Disconnected driveway drain fr om sewer at 28 Amark St . 
- Disconnected dr iveway dmin from sewer at 306 Field St. 

40 gpd • 
67 gpd • 
54 gpd • 
67 gpd • 
335 gpd • 
I.J40gpd' 

Dec. 15, 1993 16 Hill St. replaced 8 fl with 8 PVC 54 gpd • 
Apri l 13 . 1990 249 Boylston St replaced 8 fl with 8' PVC 0 gpd ' 

8.640 gpd 
8.640 gpd " 
8.640 gpd .. 
8,640 gpd 
8,640 gpd .. 
8.640 gpd 
8.640 gpd 
8,640 gpd 
8,640 gpd 
R 640 and 
8.640 gpd 
8.640 gpd 
8.640 gpd 
8.640 gpd 
8.640 gpd 
8.640 gpd 
8,640 gpd 
8.640 gpd 
8,640 gpd 
8.640 gpd 
8.640 gpd 
8,640 gpd .. 
8.640 gpd 
8.640 gpd 
8.640 gpd 
8.640 gpd 
8.640 gpd 
8,640 gpd 
8.640 gpd " 
8.640 gpd 
8.640 gpd 
8,640 gpd 
8.640 gpd 
8,640 gpd 
8,640 gpd 

4.]20 gpd 
4,320 gpd ... 

May I, 1990 Pleasant St. at_Belair St. replaced 18 fl with 10" PVC 12 1 gpd ' 477,412 gpd 

• Ul estimole based on average Ill rat e o f 6 7 gpd!fl . 

"'• Ill estimate based on pump rate of 6 gpm 

• •• In estimate based o n plunp rate o f 3 gpm. 
SI'L: signs o f previous leakage 

Eslirnated Total ln fi llration Removed : 

Estimoled Total Inflow Removed : 

Estimaled Total l/1 Removed · 

4.963.36 1 gpd 
4.427.788 gpd 
9.507.149 gpd 

Ex filtration 

Source 


